



BOARD OF SUPERVISORS
AGENDA LETTER

Agenda Number:

Clerk of the Board of Supervisors
105 E. Anapamu Street, Suite 407
Santa Barbara, CA 93101
(805) 568-2240

Department Name: Public Works
Department No.: 054
For Agenda Of: 7/11/2017
Placement: Administrative
Estimated Time:
Continued Item: No
If Yes, date from:
Vote Required: 4/5

TO: Board of Supervisors

FROM: Department Scott D. McGolpin, P.E., Director, ext. 3010
Director(s)
Contact Info: Mark Schleich, P.E., Deputy Director, ext. 3605

SUBJECT: Amendment No. 2 to Contract BC 16-195, with Raminha Construction, Inc., for Construction of Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), County Project No. 129913, Third Supervisorial District

County Counsel Concurrence

As to form: Yes

Auditor-Controller Concurrence

As to form: Yes

Other Concurrence: Risk Management

As to form: Yes

Recommended Actions:

That the Board of Supervisors:

- a) Approve and authorize the Chair to execute the Amendment No. 2 to contract BC 16-195 with Raminha Construction, Inc. for the construction of the Tajiguas Landfill Phase 2 & 3 Partial Final Closure Project in the Third Supervisorial District, County Project No. 129913, increasing the contract amount by \$550,000, resulting in a total contract amount of \$7,179,758.25 including contingency and supplemental items and Amendment No. 1.
- b) Find that pursuant to California Environmental Quality Act Guidelines Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), or of the sufficiency or feasibility of mitigation measures, therefore the construction of the project is within the scope of the project covered by the Tajiguas Landfill Expansion Project EIR (01-EIR-05) certified by the Board of Supervisors on August 13, 2002, the Addendum to 01-EIR-05 dated November 8, 2006 and accepted by the Board of Supervisors on December 5, 2006 and the Tajiguas Landfill Reconfiguration and Baron Ranch Restoration Project Subsequent EIR (08-EIR-00000- 00007) certified May 5, 2009.

Summary Text:

This item is on the agenda in order to consider an amendment to the agreement with Raminha Construction, Inc. (not a local vendor) for the construction of Tajiguas Landfill Phase 2 & 3 Partial Final Closure Project, County Project No. 129913. The amendment will increase the contingency fund by \$550,000 for a revised total contract amount of \$7,179,758.25. Inclement weather during the 2016-17 winter caused significant damage to the Phase 2 final closure cover system. In order to meet regulatory requirements, the final cover system needs to be repaired. This amendment is needed to facilitate repairs to the newly constructed phase 2 final closure cover system.

Background:

On November 17, 2015, the Board authorized the Public Works Director to advertise for bids on the construction of the project.

On May 3, 2016, the Board awarded the Construction of Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), County Project No. 129913 to Raminha Construction, Inc. for a total construction contract amount of \$6,349,758.25.

On November 15, 2016, the Board approved Amendment No. 1 to the contract for the Construction of Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), County Project No. 129913 to Raminha Construction, Inc. which increased the total contract price from \$6,349,758.25 to \$6,629,758.25. The proposed Amendment No. 2 will increase the contingency fund by \$550,000 for a revised total contract amount of \$7,179,758.25.

The final closure cover system consisted of a monolithic compacted soil fill cover layer and associated drainage and erosion control improvements. The majority of the Phase 2 final closure cover system was constructed prior to the 2016-17 winter season; however, damage to the final cover, erosion control, and drainage system improvements was sustained during 2016-17 winter storms before construction could be completed. Repairs are necessary in order to comply with CalRecycle and Regional Water Quality Control Board regulatory requirements pertaining to landfill closure. In its completed state, the final closure cover system design components have been designed to withstand required design storm events in accordance with applicable regulatory requirements. Portions of the damage may be eligible for disaster relief funding through FEMA or Cal OES. These funding alternatives are currently being pursued.

Fiscal and Facilities Impacts:

Budgeted: No

Fiscal Analysis:

Funding Sources	FY15/16 Cost	FY 16/17 Cost	FY 17/18 Cost	FY 18/19 Cost
General Fund				
State				
Federal				
Fees				
Enterprise Fund	\$ 782,228.02	\$ 3,950,000.00	\$ 600,000.00	\$1,847,530.23
Total	\$ 782,228.02	\$ 3,950,000.00	\$ 600,000.00	\$ 1,847,530.23

Narrative: The Resource Recovery and Waste Management Enterprise Fund will provide 100% of the funding. Funding will be allocated from the RRWM Enterprise Fund 1930 Retained Earnings Reserves.

Special Instructions:

Please forward a certified, stamped Minute Order approving this action and two original executed contracts for each of the three board contracts approved as well as the original Special Provisions signature sheet to Todd Curtis in the Public Works Department, Resource Recovery and Waste Management Division, 130 E. Victoria Street, Suite 100, Santa Barbara, CA 93101.

Please send a copy of the Minute Order to the Resource Recovery and Waste Management Division of the Public Works Department, Attention: Sheila de la Guerra.

Attachments:

Attachment A: Amendment No. 2 to Agreement for County Project No. 129913 with Raminha Construction, Inc.

Authored by:

Todd Curtis, Civil Engineer, 805-882-3621