

**Second
Amendment
TO THE COMMUNITY DEVELOPMENT BLOCK
GRANT
AGREEMENT
(\$350,000)**

Between

County of Santa Barbara

and

Good Samaritan Shelter



**Santa Maria Emergency Shelter Restroom Facilities
Improvements Project**

Community Development Block Grant
Assistance Listing Number 14.218

Second Amendment
to the
Community Development Block Grant Agreement
With Good Samaritan Shelter
for
Santa Maria Emergency Shelter Restroom Facilities Improvements Project

This Second Amendment (“Amendment”), dated December 13, 2022 (the “Effective Date”), is made and entered into by and between the County of Santa Barbara, a political subdivision of the State of California (“COUNTY”), and Good Samaritan Shelter, a California nonprofit public benefit corporation (“SUBRECIPIENT”), and is made with reference to the following:

Recitals

WHEREAS:

1. The Community Development Block Grant Program (“CDBG”) provides grant funding to counties from the United States Department of Housing and Urban Development (“HUD”). On April 20, 2021, the County Board of Supervisors adopted and approved for submittal to HUD the Santa Barbara County CDBG Urban County’s 2021-2022 Action Plan, which included CDBG funding in the amount of Three Hundred Fifty Thousand Dollars (\$350,000) for the Good Samaritan Shelter Santa Maria Emergency Shelter Restroom Facilities Project (“PROJECT”) located in the City of Santa Maria in Santa Barbara County, California; and
2. On December 7, 2021, COUNTY and Good Samaritan Shelter (“SUBRECIPIENT” and together with COUNTY, collectively, the “Parties” and each a “Party”) entered into a CDBG Agreement (as previously amended by the First Amendment, described below, the “AGREEMENT”) for use of CDBG funding to carry out the PROJECT; and
3. On June 17th, 2022, as authorized in Section I.E.3. of the AGREEMENT, the Community Services Director and SUBRECIPIENT executed a First Amendment to the Community Development Block Grant Agreement (“First Amendment”) extending the term of the AGREEMENT until December 31, 2022, in order to allow SUBRECIPIENT additional time to complete the PROJECT; and

4. The PROJECT is currently under construction, but will not be completed by the December 31, 2022 termination date of the Agreement, and the PROJECT remains a time-sensitive matter; and
5. The Parties desire to extend the term of the AGREEMENT for an additional six (6) months with a new termination date of June 30, 2023.

NOW THEREFORE, COUNTY and SUBRECIPIENT hereby agree to amend the AGREEMENT as follows:

1. The Term of the Agreement is extended to terminate on June 30, 2023.

Except as set forth above, this Amendment shall not modify or change any of the provisions of the AGREEMENT, and the parties hereto continue to be bound by its provisions, as amended herein.

This Amendment may be executed in any number of counterparts and each of such counterparts shall for all purposes be deemed to be an original; and all such counterparts, or as many of them as the parties hereto shall preserve undestroyed, shall together constitute one and the same instrument.

[Signatures on Following Page]

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their respective duly authorized officers, effective as of the Effective Date.

ATTEST:

MONA MIYASATO
Clerk of the Board

By: *Shulee Labuena*
Deputy Clerk of the Board

COUNTY:

County of Santa Barbara, a political subdivision
of the State of California

By: *Joan Hartmann*
Joan Hartmann, Chair
Board of Supervisors

**APPROVED AS TO ACCOUNTING
FORM:**

BETSY SCHAFFER, CPA, CPFO
AUDITOR-CONTROLLER

By: *Robert Gus*
Deputy

DocuSigned by:
By: *George Chapjian*
George Chapjian, Director
Community Services Dept.

APPROVED AS TO FORM
RACHEL VAN MULLEM
COUNTY COUNSEL

By: *Lauren Wideman*
Deputy County Counsel

"SUBRECIPIENT"
Good Samaritan Shelter a California
Nonprofit Organization:

DocuSigned by:
By: *Sylvia Barnard*
Sylvia Barnard, Executive Director

RISK MANAGEMENT

By: *Gregory Milligan*
GREGORY MILLIGAN, ARM, AIC
Risk Manager