

BOARD OF SUPERVISORS AGENDA LETTER

Agenda Number:

Clerk of the Board of Supervisors

105 E. Anapamu Street, Suite

407

Santa Barbara, CA 93101

(805) 568-2240

Submitted on: (COB Stamp)

Department Name: General Services

Department No.: 063

For Agenda Of: 11/03/2009
Placement: Administrative

Estimated Tme:

Continued Item: No

If Yes, date from:

Vote Required: Majority

TO: Board of Supervisors

FROM: Department Robert Nisbet, General Services Director (560-1011)

Director(s)

Contact Info: Paddy Langlands, General Services Assistant Director (568-3096)

SUBJECT: Notice of Completion for Betteravia Building #B HVAC Replacement Project #

T02001, Fifth Supervisorial District

County Counsel Concurrence Auditor-Controller Concurrence

As to form: Yes As to form: Yes

Other Concurrence: Risk Management

As to form: Yes

Recommended Actions:

That the Board of Supervisors:

Accept Notice of Completion for work performed by Alltech Services to remove and replace 14 failing HVAC units and install a new automated building control system.

Summary Text:

On June 23rd, 2009 the County entered into a contract with Alltech Services in the amount of \$114,505.00 to remove and replace 14 failing HVAC units and install a new automated building control system. The new HVAC equipment installed is compliant with the energy management strategies supported by General Services and the updated NOVAR building controls will allow connection to the County Intranet for off-site monitoring of the system. The project was completed on 9/17/2009 for a total contract amount of \$114,505.00 with no additional costs.

Background:

Page 2 of 2

The air conditioning units on Building #B were installed over 20 years ago; the equipment was failing especially the coils which were disintegrating and sending debris into the building through the duct work. After numerous staff complaints and partial repairs of the existing units, the decision was made to replace them.

Performance Measure:

Notice of Completion will allow for the release of retention.

Fiscal and Facilities Impacts:

Budgeted: Yes Funded in Public Health Budget: 0042/041/8200/1363/ARRA

Fiscal Analysis: "Double Click to see Funding Source Instructions"

Funding Sources	Current FY Cost:	Annualized On-going Cost:	Total One-Time Project Cost	
General Fund				
State				
Federal			\$	114,505.00
Fees				
Other:				
Total	\$ -	\$ -	\$	114,505.00

Narrative:

General Services provided Project Management services to the Public Health Department for replacing the failing heating and air-conditioning equipment at the Public Health Clinic at Building # B at the Betteravia Government Center. The Funding for the project came from an ARRA (American Recovery and Reinvestment Act) grant to Public Health. The project was competed on time and on budget. **Staffing Impacts**:

<u>Legal</u>	<u> Positions:</u>	<u>FTEs:</u>
0		0

Special Instructions:

Please send one(1) certified copy of the Notice of Completion and a copy of the minute order to Richard Whirty, GS/Support Services Div., Courthouse East Wing.

Please send an electronic copy of the minute order to the PHD Contracts Unit at PHDRES.ContractsUnit@sbphd.org

Attachments:

One (1) original Notice of Completion Contract Summary **Authored by:**

Richard Whirty, General Services Department cc: Anne Fearon, Public Health Department