

**Amendment No. 2 to the Agreement for Design Services for the Las Vegas/San
Pedro Creeks Improvement Project with HDR Engineering, Inc.
(BC No. 12-108)**

The agreement between the Santa Barbara County Flood Control & Water Conservation District (County) and HDR Engineering, Inc. (Contractor) which was entered into on April 3, 2013 (Board Contract No. 12-108), is hereby modified and amended as follows:

Paragraph 4 of the Agreement is hereby amended to read:

TERM. CONTRACTOR shall commence performance on April 3, 2012 and end performance upon completion, but not later than December 31, 2016 unless otherwise directed by COUNTY or unless earlier terminated.

All other terms and conditions of the agreement will remain in full force and effect. This amendment is effective on November 4, 2014.

ATTEST:
MONA MIYASATO
CLERK OF THE BOARD

By: _____
Deputy


APPROVED AS TO ACCOUNTING FORM:
ROBERT W. GEIS
AUDITOR-CONTROLLER

By:  _____
Deputy

SANTA BARBARA COUNTY FLOOD
CONTROL & WATER CONSERVATION
DISTRICT

By: _____
Chair, Board of Directors

APPROVED AS TO INSURANCE:
RAY AROMATORIO, ARM, AIC
RISK MANAGER


By:  _____

Date: _____


APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

By:  _____
Deputy County Counsel

CONTRACTOR:
HDR Engineering, Inc.

By:  _____
Title: Sr. Vice President

RECOMMENDED FOR APPROVAL:
Santa Barbara County Flood Control
& Water Conservation District

By:  _____
Scott D. McGolpin, Public Works Director