

THIRD AMENDMENT TO  
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR  
EAST MOUNTAIN DRIVE LOW WATER CROSSING REPLACEMENT  
PROJECT NUMBER 862357

**THIS AMENDMENT** ("THIRD AMENDMENT") is made by and between the County of Santa Barbara, a political subdivision of the State of California ("COUNTY") and Dewberry Engineers Inc., located at 11060 White Rock Road, Suite 200, Rancho Cordova, CA 95670 ("CONSULTANT")

**WHEREAS**, on February 14, 2017, the COUNTY AND DRAKE HAGLAN AND ASSOCIATES, INC. entered into an Agreement for Services of Independent Contractor for Professional Structural Design, Geotechnical Design and Environmental Services for the East Mountain Drive Low Water Crossing Replacement Project (County Project No. 862357, Federal Aid Project No. BRLO-NBIL (526)), Original Agreement No. BC17246; and

**WHEREAS**, on December 1, 2017, the COUNTY AND DRAKE HAGLAN AND ASSOCIATES, INC. agreed to delete Exhibit A (Statement of Work) of the Original Agreement No. BC17246 in its entirety and replaced it with Exhibit "2" through a First Amendment; and

**WHEREAS**, on May 14, 2019 the COUNTY AND DRAKE HAGLAN AND ASSOCIATES, INC. agreed to add services to the Original Agreement No. BC17246 and extend the term through February 14, 2022, through a Second Amendment; and

**WHEREAS**, as of September 27, 2019, Drake Haglan & Associates, Inc. transferred all assets and operations, including all Agreement(s) for Services of Independent Contract, to Dewberry Engineers Inc., and consent of COUNTY for this assignment of agreements with the County was granted effective September 27, 2019; and

Whereas, the work contemplated by Agreement No. BC17246, as amended, has not yet been completed; and

**WHEREAS**, the parties desire to amend the Agreement to extend the term as set forth below, until June 30, 2023; and

**NOW, THEREFORE**, the parties agree to amend the Agreement, as follows:

1. Section 4, "Performance Period," shall be replaced in its entirety as follows:

A. This contract shall go into effect on Monday, February 20, 2017, contingent upon approval by COUNTY, and CONSULTANT shall commence work after notification to proceed by COUNTY'S Contract Administrator. The contract shall end on June 30, 2023, unless extended by contract amendment or unless earlier terminated.

B. CONSULTANT is advised that any recommendation for contract award is not binding on COUNTY until the contract is fully executed and approved by COUNTY.


# COUNTY SIGNATURE PAGE

Agreement for services and work to be performed by Contractor between the County and Contractor.


IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

**RECOMMENDED FOR APPROVAL:**

Scott D. McGolpin  
Director of Public Works

By:  \_\_\_\_\_  
Department Head

**COUNTY OF SANTA BARBARA:**

By:  \_\_\_\_\_  
Joan Hartmann Chair, Board of Supervisors


**ATTEST:**

Mona Miyasato  
County Executive Officer  
Clerk of the Board

By:  \_\_\_\_\_  
Deputy Clerk


**APPROVED AS TO FORM:**

Rachel Van Mullem  
County Counsel

By:  \_\_\_\_\_  
Deputy County Counsel


**APPROVED AS TO FORM:**

Gregory Milligan  
Risk Manager

By:  \_\_\_\_\_  
Risk Management

**APPROVED AS TO ACCOUNTING FORM:**

Betsy M. Schaffer  
Auditor-Controller

By:  \_\_\_\_\_  
Deputy

Fiscal Responsibility \_\_\_\_\_

CONTRACTOR SIGNATURE PAGE

Agreement for services and work to be performed by Contractor between the County and Contractor.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

Contractor

Dennis Haglan, Vice President  
Dewberry Engineers, Inc  
11060 White Rock Rd., Suite 200  
Rancho Cordova, CA 95670

Business Type: Engineering and Environmental  
(916) 363-4210

**Dennis Haglan** Digitally signed by Dennis Haglan  
Date: 2022.04.16 15:06:23 -07'00'

4/16/22

Authorized Representative

Date