



**BOARD OF SUPERVISORS  
AGENDA LETTER**

Agenda Number:

**Clerk of the Board of Supervisors**  
105 E. Anapamu Street, Suite 407  
Santa Barbara, CA 93101  
(805) 568-2240

Department Name: Public Works  
Department No.: 054  
For Agenda Of: 12/5/2006  
Placement: Administrative  
Estimate Time:  
Continued Item: NO  
If Yes, date from:  
Vote Required: Majority

**TO:** Board of Supervisors  
**FROM:** Department Director(s) Phillip M. Demery, Public Works Director, 568-3010  
Contact Info: Scott D. McGolpin, Deputy Director, Transportation, 568-3064  
**SUBJECT: Time Extension for Preliminary Design and Environmental Services for the Tepusquet Low Water Crossing Replacement, Fifth Supervisorial District**

**County Counsel Concurrence:**

As to form:  Yes  No  N/A

**Auditor-Controller Concurrence:**

As to form:  Yes  No  N/A

**Other Concurrence:** N/A

As to form:  Yes  No  N/A

**Recommended Action(s):**

Authorize the Chair to execute Amendment No. 1, for a time extension to the existing agreement with Quincy Engineering Incorporated for preliminary design and environmental services for the Tepusquet Low Water Crossing Replacement, Project No. 862248.

**Summary:**

The Tepusquet Low Water Crossing Replacement project provides for the construction of a new bridge and approach roads over the Sisquoc River near the town of Sisquoc. The existing Low Water Crossing provides unreliable access to the traveling public and impedes emergency service vehicles during the winter months. The new bridge will provide a safe, all weather crossing for the community.



Unfortunately, the project has experienced an unexpected delay associated with an approved mining operation within the limits of the new bridge. This has resulted in additional time being needed to complete the preliminary layout for the new bridge and approach roadway. Staff is requesting that the contract terminate on September 1, 2007. All other terms and conditions of the contract will remain in effect until the amended completion date.

**Background:**

On January 10, 2006, the Board of Supervisors approved an agreement with Quincy Engineering, Inc. for preliminary design and environmental services for the Tepusquet Low Water Crossing Replacement.

**Fiscal and Facilities Impacts:**

Budgeted:  Yes  No

**Fiscal Analysis:**

Narrative: There is no Fiscal or Facilities Impacts with this amendment. It is for a time extension only.

**Staffing Impact(s):**

**Legal Positions:**  
N/A

**FTEs:**  
N/A

**Special Instructions:**

Please forward a Certified Minute Order approving the recommendation and the executed amendment to Beverly Cross in the Public Works Department, Transportation Division, Engineering Section.

**Attachments:**

Amendment No. 1

**Authored by:**

Charles V. Elbert, Project Manager, 568-3123