

ATTACHMENT 1

Amendment to the Agreement with Federal Engineering, Inc.

**AMENDMENT NO. 1 TO THE AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
FOR
SPECIFICATION WRITING AND MANAGEMENT OF THE REQUEST FOR PROPOSAL
FOR THE PUBLIC SAFETY RADIO REPLACEMENT PROJECT**

THIS IS THE FIRST AMENDMENT TO THE AGREEMENT between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and Federal Engineering, Inc. with an address at 10560 Arrowhead Drive, #100, Fairfax, VA 22030 (hereafter CONTRACTOR).

WHEREAS, on February 5, 2019, the parties hereto entered into an Agreement for Services of Independent Contractor BC18174 (hereinafter "Agreement") for Specification Writing and Management of the Request For Proposal for the Public Safety Radio Replacement ("Project"); and

WHEREAS, the Agreement was initially for 16 months; and

WHEREAS, the parties hereto desire to amend the Agreement ("Amendment No. 1"), in accordance with the provisions of the Agreement, to extend the term.

NOW, THEREFORE, COUNTY and CONTRACTOR agree as follows:

1. Amendment No. 1 increases the term of the contract and replaces the "PERFORMANCE PERIOD" clause with the following:

CONTRACTOR shall end performance on completion, but no later than June 30, 2021 unless otherwise directed by COUNTY or unless earlier terminated.

2. Except as otherwise amended by this Amendment, all of the terms and conditions of the Agreement shall remain in full force and effect.
3. The signatories to this Amendment have the authority to bind the parties. This Amendment may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

//

//

Amendment to the Agreement for Services of Independent Contractor between the **County of Santa Barbara** and Federal Engineering, Inc.

IN WITNESS WHEREOF, the parties have executed this Amendment to the Agreement to be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

By: _____
Deputy Clerk

COUNTY OF SANTA BARBARA:

By: _____
Chair, Board of Supervisors

Date: _____

RECOMMENDED FOR APPROVAL:

Department of General Services

By: Janette D. Pell
Janette D. Pell
Digitally signed by Janette D. Pell
Date: 2020.05.27 11:05:13 -07'00'

CONTRACTOR:

Federal Engineering, Inc.

By: 
Authorized Representative

Name: Ronald F. Bosco

Title: President


APPROVED AS TO FORM:

Michael C. Ghizzoni
County Counsel

By: 
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy Schaffer, CPA, CPFO
Auditor-Controller

By: 
Deputy
Digitally signed by Ed Price
Date: 2020.05.27 16:43:53 -07'00'

APPROVED AS TO FORM:

Risk Management

By: Ray Aromatorio, Risk Manager
Risk Management
Digitally signed by Ray Aromatorio, Risk Manager
Date: 2020.05.27 10:42:09 -04'00'

//

//

Amendment to the Agreement for Services of Independent Contractor between the **County of Santa Barbara** and Federal Engineering, Inc.

IN WITNESS WHEREOF, the parties have executed this Amendment to the Agreement to be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

COUNTY OF SANTA BARBARA:

By: _____
Deputy Clerk

By: _____
Chair, Board of Supervisors

Date: _____

RECOMMENDED FOR APPROVAL:

Department of General Services

CONTRACTOR:

Federal Engineering, Inc.

By: _____
Janette D. Pell

By:  _____
Authorized Representative

Name: Ronald F. Bosco

Title: President

APPROVED AS TO FORM:

Michael C. Ghizzoni
County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy Schaffer, CPA, CPFO
Auditor-Controller

By: _____
Deputy County Counsel

By: _____
Deputy

APPROVED AS TO FORM:

Risk Management

By: _____
Risk Management