

IN THE MATTER OF AMENDMENT OF CONTRACT)
WITH MEDINA SYSTEMS CONTRACTING, INC.) AMENDMENT NO. 2
FOR THE SANTA BARBARA JAIL ELECTRONIC SECURITY)
REPLACEMENT)
SANTA BARBARA, CA)

WHEREAS, the County of Santa Barbara amended this contract on May 14, 2013. This amendment increased the contract to not exceed the amount of SIX HUNDRED SEVENTY THOUSAND FOUR HUNDRED FORTY TWO DOLLARS AND FORTY TWO CENTS (\$670,442.42) with work to be completed by June 28, 2013; and

WHEREAS, it has been deemed necessary by the Sheriff's Office to alter the cumulative amount totaling ONE THOUSAND FIVE HUNDRED AND NO CENTS to cover unforeseen project close-out costs.

NOW, THEREFORE, the AGREEMENT is amended to increase the cumulative amount by ONE THOUSAND FIVE HUNDRED AND NO CENTS as follows:

Section One:

Paragraph 5 of said Contract is hereby amended to read as follows:

“As full compensation for furnishing all labor, supervision, overhead, materials and equipment and for doing all the work completed and embraced in this AGREEMENT and subject to adjustments and liquidated damages, if any, as provided in the Contract Documents, the base amount to be paid to the CONTRACTOR for satisfactory completion of all requirements of the Contractor under this AGREEMENT is and shall not exceed SIX HUNDRED SEVENTY ONE THOUSAND NINE HUNDRED FORTY TWO DOLLARS AND FORTY TWO CENTS (\$671,942.42), to be paid as provided in the Contract Documents dated August 9, 2011.”

The balance of the paragraph remains unchanged.

Paragraph 11 is said Contract is hereby amended as follows:

“The work to be done under this Agreement shall be completed by December 31, 2013 upon execution of this Agreement.”

The balance of the paragraph remains unchanged.

Section Three:

This Contract Amendment, along with the consent of the CONTRACTOR attached hereto, shall constitute a contract between the County of Santa Barbara and Medina Systems Contracting, Inc. All other sections of the Agreement between the parties shall remain in full force and effect.

Summary of Contract Compensation and Time Alterations:

Original Contract amount including Amendment No. 1	\$670,442.42
<i>Additional amount for close-out costs</i>	<u>\$1,500.00</u>
Total Contract after this Amendment	\$671,942.42
Original Contract Completion Date	June 2012
Revised Contract Completion Date	December 2013

We hereby consent to the above and agree to the alterations as set forth in said Amendment in the manner and for the amount as indicated.

Dated this ____ day of _____, 2013

“COUNTY”

By: _____

CHAIR
BOARD OF SUPERVISORS
County of Santa Barbara

ATTEST:

TERRI MAUS-NISICH, INTERIM CEO
CLERK OF THE BOARD

By: _____
Deputy Clerk

“CONTRACTOR”

MEDINA SYSTEMS CONTRACTING, INC.
Address: 1219 Flynn Road, Unit 204
City/State/Zip: Camarillo, CA 93012

Greg Medina, President

**APPROVED AS TO FORM:
FORM:**

DENNIS A. MARSHALL,
COUNTY COUNSEL

By: _____
Deputy County Counsel

APPROVED AS TO ACCOUNTING

ROBERT W. GEIS, CPA
AUDITOR-CONTROLLER

By: _____
Deputy Auditor-Controller

APPROVED AS TO FORM:

RAY AROMATORIO, ARM, AIC
RISK MANAGER

By: _____
Risk Manager

Dept 032

Line Item 8700

Fund 0030

Program 1929

Project 2578

END OF EXHIBIT