

BOARD OF SUPERVISORS AGENDA LETTER

Clerk of the Board of Supervisors 105 E. Anapamu Street, Suite 407 Santa Barbara, CA 93101 (805) 568-2240 Agenda Number:

Department Name: Public Works

Department No.: 054

For Agenda Of: September 18, 2012
Placement: Administrative

Estimated Tme:

Continued I tem: No

If Yes, date from:

Vote Required: Majority

TO: Board of Supervisors

FROM: Department Director Scott D. McGolpin, Department of Public Works, 568-3010

Contact Info: Chris Sneddon, Deputy Director, Transportation, 568-3064

SUBJECT: Construction of FY 2010/2011 Gallegly SAFETEA-LU Hot Mix Asphalt Overlay, County

Project No. 863045, Third, Fourth, and Fifth Supervisorial Districts

County Counsel Concurrence

Auditor-Controller Concurrence

As to form: N/A

As to form: N/A

Recommended Actions:

That the Board of Supervisors:

- A. Approve and authorize the Chair to execute the Statement of Final Quantities for the FY 2010/2011 Gallegly SAFETEA-LU Hot Mix Asphalt Overlay in the Third, Fourth, and Fifth Supervisorial Districts for work performed and materials supplied by Granite Construction Company in the amount of \$3,019,099.50; and
- B. Find that the proposed action(s) do not constitute a "Project" within the meaning of CEQA, pursuant to 14 CCR 15378(b)(2) (continuing administrative or maintenance activities, such as purchases for supplies, personnel-related actions, general policy and procedure making,) and approve the filing of a Notice of Exemption on that basis.

Summary Text:

This project was located in the unincorporated areas of Lompoc, Orcutt, and Los Alamos in Santa Barbara County. Construction consisted of repairing failed pavement areas, placing Type A asphalt concrete over a Stress Absorbing Membrane Interlayer (SAMI), and an asphalt concrete leveling course. A total of 16.7 lane miles of roadway were resurfaced. The project locations are attached for your information.

The Director of Public Works accepted this project as complete on June 21, 2012. The project was completed on time and on budget.

Page 2 of 3

Placing Hot Mix Asphalt Overlay on Ocean Avenue



Completed Harris Grade intersection at Highway 1

Background:

On August 10, 2005, the President signed into law the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) which authorizes the use of Federal Surface Transportation Programs for highways, highway safety, and transit for a five-year period from 2005-2009. This project is the second and final phase of road rehabilitation work utilizing these SAFETEA-LU funds, which were prioritized by Congressman Gallegly.

Your Board approved these project locations as part of the 2011/12 Road Maintenance Annual Plan (RdMAP) on June 7, 2011.

FY 2010/2011 Gallegly SAFETEA-LU Hot Mix Asphalt Overlay, Co. Project No. 863045, Third, Fourth and Fifth Supervisorial Districts Agenda Date: September 18, 2012

Page 3 of 3

Fiscal and Facilities Impacts:

Budgeted:

Yes

Fiscal Analysis:

Funding Sources	Current FY Cost:	Annualized On-going Cost:		otal One-Time Project Cost
Federal SAFETEA-LU State Prop 1B -LSR Other			\$ \$	1,964,001.00 1,055,098.50
Total			\$	3,019,099.50

Narrative:

The total cost of construction for this project was \$3,019,099.50. Of this total, \$1,964,001.00 was provided by SAFETEA-LU, a federal program administered by the State of California, Department of Transportation, and \$1,055,098.50 was provided by State Prop 1B LSR funds. These funds are budgeted in Fund 0017, Organizational Unit 0600, Program 2710, Department 054, Account 7510.

Special Instructions:

Original documents are to be filed with the Clerk of the Board.

Please forward a certified, stamped Minute Order approving the recommendations as well as a copy of the fully executed Statement of Final Quantities and CEQA Notice of Exemption to:

- Public Works, Transportation Division, Construction Section, Attn: Linda Thompson, 739-8780
 North County Public Works Office, 620 West Foster Road, Santa Maria, CA 93455
- 2. Public Works, Transportation Division, Administration, Attn: Gena Valentine-Felix, 568-3064

Attachments:

- A. Statement of Final Quantities
- B. Street List
- C. CEQA Notice of Exemption

Authored by:

Cliff Replogle, Interim Construction Section Manager 739-8776