

**AMENDMENT TO CONTRACT  
FOR STORM DAMAGE REPAIRS ON N. JAMESON LANE  
GUARDRAIL REPAIRS NEAR BRIDGES BR-0341 (ROMERO CR),  
BR-0342 (SAN YSIDRO CR), AND BR-0343 9OAK CR)  
NEAR THE CITY OF SANTA BARBARA, CA  
IN THE FIRST SUPERVISORIAL DISTRICT  
COUNTY PROJECT NO. 18114P  
FEDERAL AID PROJECT NO. ER-38MO(002)  
Auditor – Controller Contract No. BC20131**

THIS AMENDMENT (hereinafter Amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereinafter called COUNTY) and Lash Construction, Inc., with an address at 721 Carpinteria Street, Santa Barbara, CA 93103 (hereinafter referred to as CONTRACTOR) wherein COUNTY and CONTRACTOR agree to amend their August 25, 2020 Agreement (hereinafter Agreement) as specified herein.

WHEREAS, the Parties entered into an Agreement on August 25, 2020;

WHEREAS, COUNTY requires field redesign and additional excavating be completed which will require added work;

WHEREAS, COUNTY anticipates the cost of this additional work to increase the cost of the project by \$25,000;

WHEREAS, the Parties do not otherwise wish to amend the terms of the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, the parties agree to amend the Agreement as follows:

1. Section 5. PAYMENT, paragraph 2 is amended to read:

**5. PAYMENT**

The Engineer is authorized to order, as change order work, changes and additions to the work being performed under this contract in an amount not to exceed \$51,694.25 (Contingency) in accordance with California Public Contract Code Sections 20142 and 20395, as applicable, to be paid as provided in the Contract Documents.

2. In all other respects, the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date when fully executed by both parties.

PASSED, APPROVED, AND ADOPTED by the Board of Supervisors of the County Santa Barbara, State of California, on this \_\_\_\_\_ day of \_\_\_\_\_, 2021 by the following vote:

AYES:

NAYS:

ABSENT:

ABSTAIN:

ATTEST:  
MONA MIYASATO  
COUNTY EXECUTIVE OFFICER  
CLERK OF BOARD

COUNTY OF SANTA BARBARA  
BOB NELSON


By: \_\_\_\_\_  
Deputy Clerk

By: \_\_\_\_\_  
Chair, Board of Supervisors

Date: \_\_\_\_\_


APPROVED AS TO FORM:  
MICHAEL C. GHIZZONI  
COUNTY COUNSEL

APPROVED AS TO FORM:  
RAY AROMATORIO  
RISK MANAGER

By:   
Brian Pettit (Feb 16, 2021 15:13 PST)  
Deputy County Counsel

By: 

APPROVED AS TO ACCOUNTING FORM:  
BETSY M. SCHAFFER,  
AUDITOR CONTROLLER

By:   
Robert Geis (Feb 16, 2021 16:09 PST)  
Deputy