

**SECOND AMENDMENT
TO THE COMMUNITY DEVELOPMENT BLOCK
GRANT
AGREEMENT
(\$434,000)**

Between

County of Santa Barbara

and

Good Samaritan Shelter



Bridgehouse Capital Improvements
Community Development Block Grant

Catalog of Federal Domestic Assistance Number 14.218

**Second Amendment
To the
Community Development Block Grant Agreement For
Bridgehouse Capital Improvements**

WHEREAS, the COUNTY executed an Agreement (AGREEMENT) between the County of Santa Barbara (COUNTY) and Good Samaritan Shelter (LICENSEE), on November 14, 2017 pursuant to the Community Development Block Grant program from the United States Department of Housing and Urban Development ("HUD") under Title I of the Housing and Community Development Act of 1974, as amended (HCD Act), Public Law 93-383 (42 U.S.C. §§ 5301 et seq.); and the regulations promulgated thereunder (24 CFR Part 570) ("Regulations"); and

Recitals

WHEREAS, COUNTY has received funds from the United States Department of Housing and Urban Development ("HUD") under the Community Development Block Grant program, hereafter referred to as CDBG, under Title I of the Housing and Community Development Act of 1974, as amended, for the purpose of supporting community development activities that benefit low and moderate income persons; and

WHEREAS, On July 11, 2017, the County Board of Supervisors adopted and approved submittal to HUD of the Santa Barbara County CDBG Urban County 2017-2018 Action Plan which reserved CDBG funding in the amount of Four Hundred and Thirty Four Thousand Hundred Dollars (\$434,000), for the Bridgehouse Capital Improvements (PROJECT) located at 2025 Sweeney Rd. Lompoc, California; and

WHEREAS, On November 14, 2017, the parties entered into an AGREEMENT to carry out the PROJECT; and

WHEREAS, Section II describes the Term of the Agreement as ending on June 30, 2018; and

WHEREAS, The First Amendment to the Agreement adopted on June 26, 2018, administratively in accordance with Section 1.E.3. of the AGREEMENT, extended the Term to December 31, 2018; and

WHEREAS, The PROJECT is currently underway but will not be completed by December 31, 2018. The PROJECT remains a time sensitive matter; and

WHEREAS, COUNTY and LICENSEE mutually agree to extend the Term of the AGREEMENT.

NOW, THEREFORE, IT IS AGREED:

NOW, THEREFORE, it is mutually agreed by COUNTY and LICENSEE that Section II TERM of the AGREEMENT is hereby modified to extend the Term of the AGREEMENT to June 30, 2019.

Except as set forth hereof, this Second Amendment shall not modify or change any of the provisions of the AGREEMENT and the parties to the AGREEMENT are bound by its provisions, as amended herein.

IN WITNESS WHEREOF, the parties have entered into this Amended AGREEMENT on the date appearing below.

ATTEST:
MONA MIYASATO
CLERK OF THE BOARD

COUNTY OF SANTA BARBARA:

By: _____
Deputy Clerk


By: _____
DAS WILLIAMS
Chair, Board of Supervisors

Date: _____

APPROVED AS TO ACCOUNTING FORM:
THEODORE A. FALLATI, CPA
AUDITOR-CONTROLLER

COUNTY OF SANTA BARBARA, COMMUNITY SERVICES DEPARTMENT:
GEORGE CHAPJIAN, DIRECTOR

By:  _____
Deputy Auditor- Controller

By:  _____
Department Head


APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

LICENSEE: GOOD SAMARITAN SHELTER

By:  _____
Deputy County Counsel

By: _____

APPROVED AS TO FORM:
RAY AROMATORIO, ARM, AIC
RISK MANAGEMENT

By:  _____
Risk Manager

IN WITNESS WHEREOF, the parties have entered into this Amended AGREEMENT on the date appearing below.

ATTEST:
MONA MIYASATO
CLERK OF THE BOARD

COUNTY OF SANTA BARBARA:

By: _____
Deputy Clerk

By: _____
DAS WILLIAMS
Chair, Board of Supervisors

Date: _____

APPROVED AS TO ACCOUNTING FORM:
THEODORE A. FALLATI, CPA
AUDITOR-CONTROLLER

COUNTY OF SANTA BARBARA, COMMUNITY SERVICES DEPARTMENT:
GEORGE CHAPJIAN, DIRECTOR

By: _____
Deputy Auditor- Controller

By: _____
Department Head

APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

LICENSEE: GOOD SAMARITAN SHELTER

By: _____
Deputy County Counsel

By: _____
Sylvia Barnard

APPROVED AS TO FORM:
RAY AROMATORIO, ARM, AIC
RISK MANAGEMENT

By: _____
Risk Manager