

SEPTEMBER 2018


SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3	4	5	6	7	8
9	10	11	12 HAUL	13	14	15
16	17 HAUL	18	19	20 EXCAVATE	21	22
23	24 EXCAVATE	25	26	27 HAUL	28	29
30						

Blue arrows indicate dependencies from Friday 12 to Saturday 15, and from Friday 20 to Saturday 22. Yellow arrows indicate dependencies from Monday 17 to Wednesday 19, and from Monday 24 to Wednesday 26.

OCTOBER 2018

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3 HAUL	4	5	6
	8	9	10	11	12	13
7	15	16	17	18	19	20
14	22	23	24	25	26	27
21	29	30	31			
28						

Short-Term Sediment and Debris Management Hauling and Excavation Schedule 2018



SEPTEMBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

OCTOBER

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12	13