

AGREEMENT OF SERVICES OF INDEPENDENT CONTRACTOR  
TEPUSQUET ROAD LOW WATER CROSSING REPLACEMENT  
PROJECT NO. 862248 – CONTRACT #BC06-115  
AMENDMENT NO.1

This Amendment (hereafter amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and Quincy Engineering, Inc., having its principal place of business at 3247 Ramos Circle, Sacramento, CA 95827-2501 (hereafter CONTRACTOR).

The following items within the contract shall be modified as follows:

**ITEM #4 “TERM”:** Amend the expiration date of the contract from the original expiration date of October 21, 2006, to **September 1, 2007**.

All the other terms and conditions of the contract will remain in effect until the amended completion date unless notified in writing by CONTRACTOR or by the direction of the COUNTY. **IN WITNESS WHERE OF**, the parties have executed this amendment to be effective on the date executed by COUNTY.

COUNTY OF SANTA BARBARA

By: \_\_\_\_\_  
PHILLIP M. DEMERY  
PUBLIC WORKS DIRECTOR

CONTRACTOR  
QUINCY ENGINEERING, INC  
PRINCIPAL

Amendment Approved:  
Date: \_\_\_\_\_

By: \_\_\_\_\_  
SocSec or TaxID Number:

APPROVED AS TO FORM:  
STEPHEN SHANE STARK  
COUNTY COUNSEL

APPROVED AS TO ACCOUNTING FORM:  
ROBERT W GEIS, CPA  
AUDITOR-CONTROLLER

By: \_\_\_\_\_  
Deputy County Counsel

By: \_\_\_\_\_  
Deputy

APPROVED AS TO FORM:  
RAY AROMATORIO  
RISK MANAGEMENT

By: \_\_\_\_\_  
Risk Manager