

AGREEMENT OF SERVICES OF INDEPENDENT CONTRACTOR
TEPUSQUET ROAD LOW WATER CROSSING REPLACEMENT
PROJECT NO. 862248 – CONTRACT #BC07-185
AMENDMENT NO.1

This Amendment (hereafter amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and Quincy Engineering, Inc., having its principal place of business at 3247 Ramos Circle, Sacramento, CA 95827-2501 (hereafter CONTRACTOR).

The following items within the contract shall be modified as follows:

ITEM #4 “TERM”: Amend the expiration date of the contract from the original expiration date of June 30, 2008 to June 30, 2010.

All the other terms and conditions of the contract will remain in effect until the amended completion date unless notified in writing by CONTRACTOR or by the direction of the COUNTY. **IN WITNESS WHERE OF**, the parties have executed this amendment to be effective on the date executed by COUNTY.

COUNTY OF SANTA BARBARA

Salud Carbajal, Chair
Board of Supervisors
Date: _____

ATTEST
MICHAEL F. BROWN
CLERK OF THE BOARD

CONTRACTOR

By: _____
Deputy

By: _____
SocSec or TaxID Number:

APPROVED AS TO FORM:
DANIEL J. WALLACE,
COUNTY COUNSEL

APPROVED AS TO ACCOUNTING FORM:
ROBERT W. GEIS, CPA
AUDITOR-CONTROLLER

By: _____
Deputy County Counsel

By: _____

APPROVED AS TO FORM:
RAY AROMATORIO
RISK MANAGEMENT

By: _____
Risk Manager