

SANTA BARBARA COUNTY BOARD AGENDA LETTER



Clerk of the Board of Supervisors
105 E. Anapamu Street, Suite 407
Santa Barbara, CA 93101
(805) 568-2240

Agenda Number:
Prepared on: 8-25-2004
Department Name: Public Works
Department No.: 054
Agenda Date: 9/21/2004
Placement: Administrative
Estimate Time:
Continued Item: NO
If Yes, date from:

TO: Board of Supervisors

FROM: Phillip M. Demery, Director
Public Works

STAFF CONTACT: Eric Pearson, Construction Section Manager
681-5686

SUBJECT: Construction of 2002/2003 Measure "D" in Place Recycle of Vereda Cordillera Near the City of Goleta and Roadway Rehabilitation of a Portion of Clark Avenue in the Town of Orcutt, in the Third and Fourth Supervisorial Districts.
Santa Barbara County Project No. 820490

Recommendation(s):

That the Board of Supervisors:

Review and approve the Statement of Final Quantities for work performed and materials supplied for this project by the Contractor, A.J. Diani Construction, Inc. (A Local Vendor), P. O. Box 636, Santa Maria, California 93456-0636, in the amount of \$258,911.41.

Alignment with Board Strategic Plan:

The recommendations are primarily aligned with Goal No. 1, An Efficient Government Able to Anticipate and Respond Effectively to the Needs of the Community.

Executive Summary and Discussion:

This project originally planned to recycle Vereda Cordillera (near the City of Goleta) and rehabilitate a portion of Clark Avenue in the Town of Orcutt, per the Board approved 2002/2003 Road Maintenance Approval Plan. However, due to excessive moisture concerns after this project was awarded, the work on Vereda Cordillera was redesigned and was resurfaced with rubberized asphalt as part of County Project No. 810487.

An additional street planned for recycling was added to the project from the Fiscal Year 2002/2003 Road Maintenance Annual Plan, to accelerate maintenance on Emerson Street from Colville Street to East End in Summerland. The rehabilitation work on Clark Avenue from Michael Street to 650 feet East of Bradley Road was completed per plan.

The recycle project on Emerson Street consisted of pulverizing the existing structural section, removing any excess material, regrading and compacting the remaining structural section and paving with Type B asphalt Concrete. The rehabilitation project on Clark Avenue consisted of removal and repair of failed areas of the existing pavement and the placement of Type B Asphalt Concrete Overlay.

Approximately 1.95 lane miles of County maintained roadway was recycled and resurfaced with construction of this project. The Director of Public Works accepted this project as complete on January 9, 2004. The project was completed on time and on budget.



Photo: Striping Clark Avenue

Mandates and Service Levels:

No change in programs or service levels.

Fiscal and Facilities Impacts:

The Measure 'D' funding for this project was budgeted in Fund 0015, Org Unit 0002, Program 2900, Department 054 and Account 7511.

Concurrence:

None Required

Statement of Final Quantities:

- | | |
|-------------------------------|---|
| 1. Original executed document | Public Works, Transportation - Road Construction Section
2400 Professional Parkway, Suite 150, Santa Maria, CA
Attn: Linda Thompson |
| 2. Copy of executed document | Clerk of the Board |
| 3. Copy of executed document | Public Works, Transportation - Accounting
Attn: Donna Manuel |
| 4. Copy of executed document | Public Works, Transportation - Engineering Design
Attn: Beverly Cross |

Attachment: Statement of Final Quantities