

**SANTA BARBARA COUNTY  
BOARD AGENDA LETTER**



Clerk of the Board of Supervisors  
105 E. Anapamu Street, Suite 407  
Santa Barbara, CA 93101  
(805) 568-2240

**Agenda Number:**  
**Report Date:** December, 20, 2001  
**Department:** Planning and Development  
**Budget Unit:** 053  
**Agenda Date:** January 15, 2002  
**Placement:** Administrative  
**Estimate Time:** N/A  
**Continued Item:** NO  
**Document File Name:** F:\GROUP\Dev\_Rev\WP\Dp\01\_cases\01dvp-00000-00025\BdContract.doc

---

**TO:** Board of Supervisors

**FROM:** John Patton, Director  
Planning and Development

**STAFF CONTACT:** Patricia S. Miller, Supervising Planner, x 2054  
Steve Goggia, Planner, x 2067

**SUBJECT:** Amendment to an existing contract with Science Applications International Corporation to prepare the Environmental Impact Report for the proposed Cabrillo Business Park project, P&D Case Numbers 01GPA-00000-00004, 01RZN-00000-00004, 01DVP-00000-00025 and 01TRM-00000-00003. The project site is located in Goleta, east of the intersection of Hollister Avenue and Storke Road at 6767 Hollister Avenue, Third Supervisorial District; APN 073-450-005. The amended contract for the EIR under preparation would have a new not-to-exceed cost of \$259,654.00

---

**RECOMMENDATIONS:**

That the Board of Supervisors:

Authorize and execute the amendment to the existing contract with Science Applications International Corporation (SAIC) for the Cabrillo Business Park EIR (Attachment A).

**ALIGNMENT WITH BOARD STRATEGIC PLAN:**

The recommendation is primarily aligned with actions required by law and by routine business necessity.

**EXECUTIVE SUMMARY & DISCUSSION:**

SAIC was issued a Notice to Proceed with the original project EIR in August of 2000. The Cabrillo Business Park Summary Project Description is included as Attachment C. Prior to release of the Draft EIR, the project description was considerably altered which in turn required an amendment to the existing EIR scope of work. A copy of the 12/03/01 letter prepared by SAIC proposing modifications to the approved Scope of Work is included

as Attachment B. The cost to amend the EIR is \$65,531.00 plus a contingency of \$798.00, for a new total not-to-exceed cost of \$259,654.00, as agreed to by the project applicant.

Planning and Development has received the additional funds in the amount of \$66,329.00 from the applicant.

**MANDATES & SERVICE LEVELS:**

No change in programs or service levels.

**FISCAL IMPACT:**

Costs for preparation, and processing of the project's EIR are borne by the applicant.

**SPECIAL INSTRUCTIONS:**

- Clerk of the Board to forward a copy of the Minute Order to Planning and Development; Attn: Steve Goggia, Project Planner.
- Planning and Development will issue a Notice to Proceed to Science Applications International Corporation.

**CONCURRENCES:**

Risk Management  
Auditor-Controller  
County Counsel

**ATTACHMENTS:**

Attachment A: Contract Amendment  
Attachment B: SAIC Proposal dated December 3, 2001  
Attachment C: Cabrillo Business Park Summary Project Description

