

AMENDMENT NO. 1
TO AGREEMENT FOR ARCHITECTURAL SERVICES
FOR
**SANTA BARBARA COUNTY SHERIFF'S TECHNICAL SERVICES BUILDING
PROJECT NO. 2388**

This Amendment to Agreement is entered into on the 28th day of October, 2008,
by and between:

Kruger Bensen Ziemer Architects,
hereinafter "ARCHITECT,"

and

the County of Santa Barbara, California,
hereinafter "COUNTY."

WITNESSETH

WHEREAS, THE PARTIES HERETO UNDER THE DATE OF November 22, 2005, entered into an Agreement for performance of Architectural Services, by ARCHITECT in connection with the Sheriff's Technical Services Building, Project No. 2386, Santa Barbara, California; and

WHEREAS, the parties hereto desire to amend the Agreement:

1. Article 9 is hereby amended to read as follows:

ARTICLE 9. TERM:

The term of this Agreement shall commence on November 22, 2005. An initial completion schedule clearly delineating all important increments and review dates is shown in Attachment D. Attachment D is attached hereto and incorporated herein by reference as though fully set forth here. **This Amendment shall extend the Contract period from August 30, 2007 to December 31, 2011.**

It is understood and agreed to by both parties that the extension of time to the Contract, through this Amendment, is considered Extra Services as set forth in Article 3, and the contractor shall be entitled to any additional compensation as a result of the extension as outlined in Article 4.

This Agreement shall terminate at the will of the COUNTY and as provided herein.

ACCEPTED AND AGREED this 28th day of October, 2008.

“COUNTY”
COUNTY OF SANTA BARBARA
Salud Carbajal

ATTEST:
MICHAEL F. BROWN
Clerk of the Board

By: _____
Chair, Board of Supervisors

By: _____

Date: _____

APPROVED AS TO FORM:
DENNIS S. MARSHALL
County Counsel

“ARCHITECT”
Kruger Bensen Ziemer Architects, Inc

By: _____
Deputy County Counsel

By: _____
Joe S. Wilcox

APPROVED

APPROVED AS TO ACCOUNTIN FORM:
ROBERT W. GEIS, CPA
Auditor-Controller

BILL BROWN
Sheriff

By: _____

Budget Unit 1929

Fund 0030

Account 8700

**AMENDMENT 1
TO AGREEMENT FOR ARCHITECTURAL SERVICES
FOR
SANTA BARBARA COUNTY SHERIFF'S TECHNICAL SERVICES BUILDING
PROJECT NO. 2386**

**ATTACHMENT D
COMPLETION SCHEDULE**

	<u>Original Dates</u>	<u>Actual Dates</u>
1. Board Approval	11/22/05	11/22/05
2. Construction Documents	1/15/05	4/25/09
3. Bid and Award	6/19/06	9/30/09
4. Start Construction	6/26/06	10/6/09
5. Construction Administration	6/30/07	10/6/10
6. Project Closeout / Record Drawings	7/30/07	10/6/11