

Housing Element Certification Amendment

ID	Task Name	Start	Finish	July 2005			August 2005			September 2005			October 2005			November 2005			December 2005			January 2006			February 2006			March 2006			April 2006			May 2006			June
				E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B		
1	Ad Hoc Committee Work	Fri 7/1/05	Tue 11/8/05																																		
2	Staff prep for Ad Hoc review	Fri 7/1/05	Mon 8/29/05																																		
3	Ad Hoc meeting	Tue 8/30/05	Tue 8/30/05																																		
4	Staff prepare talking points for outreach	Thu 9/1/05	Fri 9/16/05																																		
5	South County Sites Tour	Thu 9/15/05	Thu 9/15/05																																		
6	North County Sites Tour	Wed 10/12/05	Wed 10/12/05																																		
7	Public outreach	Mon 10/3/05	Thu 10/20/05																																		
8	Staff prepare BoS letter	Mon 9/12/05	Fri 10/14/05																																		
9	Ad Hoc finalizes sites list for PC consideration	Mon 10/17/05	Tue 11/8/05																																		
10	Ad Hoc reportback to BoS	Tue 11/8/05	Tue 11/8/05																																		
11	Prepare Amendment & Letter	Mon 8/29/05	Fri 9/30/05																																		
12	Staff complete draft amendment & letter	Mon 8/29/05	Fri 9/16/05																																		
13	Executive Review	Mon 9/19/05	Tue 9/27/05																																		
14	Staff revisions	Wed 9/28/05	Fri 9/30/05																																		
15	SHCD Review	Fri 9/30/05	Tue 11/29/05																																		
16	Submit draft proposed amendment	Fri 9/30/05	Fri 9/30/05																																		
17	County reps meet w/ State HCD	Fri 10/21/05	Fri 10/21/05																																		
18	SHCD review of submittal	Mon 10/3/05	Tue 11/29/05																																		
19	PC Amendment Hearing	Mon 11/28/05	Wed 1/11/06																																		
20	Staff revise amendment	Fri 12/2/05	Thu 12/8/05																																		
21	PC Hearing Prep	Mon 11/28/05	Tue 1/10/06																																		
22	Prepare staff report	Mon 11/28/05	Fri 12/16/05																																		
23	Executive Review	Mon 12/19/05	Tue 12/27/05																																		
24	Staff revisions	Wed 12/28/05	Fri 12/30/05																																		
25	Docket/Public Review	Tue 1/3/06	Tue 1/10/06																																		
26	PC Hearing	Wed 1/11/06	Wed 1/11/06																																		
27	BoS Amendment Hearing	Tue 1/10/06	Tue 2/14/06																																		
28	Submit set hearing letter	Tue 1/10/06	Wed 1/11/06																																		
29	Board Hearing Prep	Mon 1/16/06	Mon 2/13/06																																		
30	Prepare staff report	Mon 1/16/06	Fri 1/20/06																																		
31	Executive review	Mon 1/23/06	Fri 1/27/06																																		
32	Staff revisions	Mon 1/30/06	Thu 2/2/06																																		
33	Docket/Public review	Fri 2/3/06	Mon 2/13/06																																		
34	Board Hearing	Tue 2/14/06	Tue 2/14/06																																		
35	SHCD Review	Wed 2/22/06	Wed 5/24/06																																		
36	Submit final amended HE	Wed 2/22/06	Wed 2/22/06																																		
37	SHCD review of submittal	Wed 2/22/06	Wed 5/24/06																																		
38	Receive certification	Wed 5/24/06	Wed 5/24/06																																		