

AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
San Ysidro at US 101 Interchange Improvement Project
PROJECT 740031 - CONTRACT # BC 18173
AMENDMENT NO. 2

This Amendment (hereafter amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and TY.Lin International with an address at 707 Wilshire Boulevard, Suite 4900, Los Angeles, CA 90017 (hereafter CONTRACTOR).

The following items within the contract shall be modified as follows:

1. **EXHIBIT B “PAYMENT ARRANGEMENTS-ACTUAL COST PLUS FIXED FEES”, Section H is hereby modified to read:**

H. The total amount payable by COUNTY including the fixed fee shall not exceed **\$576,226.44**.

2. **The following Section K is added to EXHIBIT B “PAYMENT ARRANGEMENTS-ACTUAL COST PLUS FIXED FEES”:**

K. Extra work required to complete the project may be authorized only if CONTRACTOR receives written approval by the County’s designated representative as identifies in Paragraph 1 of the Agreement at the same rate per unit as defined in Exhibit 10-H. The total amount of this contingency fund is \$3,500.

Amendment 1 increased the original contract amount of \$434,986.89 to \$541,226.44 (increase of \$106,239.55). Increased funding for the San Ysidro Project to cover Amendment 1 were authorized by the Board of Supervisors on November 5, 2019. File No.: 19-00939.

All the other terms and conditions of the contract will remain in effect until the amended completion date unless notified in writing by CONTRACTOR or by the direction of the COUNTY.

IN WITNESS WHERE OF, the parties have executed this amendment to be effective on the date executed by COUNTY.

[SIGNATURES ON FOLLOWING PAGES]

IN WITNESS WHEREOF, the Parties have executed this Second Amendment to the Agreement for Services of Independent Contractor on the date executed by COUNTY.

ATTEST:

County of Santa Barbara:

Mona Miyasato
County Executive Officer
Clerk of the Board

By: *Shala Maguerra*
Deputy Clerk

By: *Gregg Hart*
Gregg Hart, Chair
Board of Supervisors

Date: 10-13-20

RECOMMENDED FOR APPROVAL:
Public Works

By: *Scott D. McGolpin*
Scott D. McGolpin
Director of Public Works

APPROVED AS TO FORM:

Michael C. Ghizzoni
County Counsel

By: *Brian Pettit*
Brian Pettit (Sep 15, 2020 11:27 PDT)
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy M. Schaffer, CPA
Auditor-Controller

By: *Juan Izquierdo*
Juan Izquierdo (Sep 15, 2020 11:45 PDT)
Deputy

APPROVED AS TO FORM:


Ray Aromatorio
Risk Manager

By: *Ray Aromatorio*
Ray Aromatorio (Sep 15, 2020 11:17 PDT)

IN WITNESS WHEREOF, the Parties have executed this Second Amendment to the Agreement for Services of Independent Contractor to be effective on the date executed by COUNTY.

CONTRACTOR:

T.Y.LIN INTERNATIONAL

By: 

Authorized Representative
Name: JAMES RUCKER
Title: Vice-President