

Attachment B – Timeline of Staff-Recommended Projects

LRP Work Program Project	FY 26 - 27				FY 27 - 28				FY 28 - 29			
	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)
Agricultural Enterprise Ordinance Amendments	CC Certification											
Airport Land Use Plan Consistency Amendments (Mandated)	Draft Amends + Hearings				CC Certification							
Open Space Element (Mandated)	Draft Amendments			Hearings								
Circulation Element Update (Mandated)	Draft Amendments			CEQA/Hearings	CC Certification							
Objective Standards - LCPA	CCC Coordination + Draft Amendments							Hearings	CC Certification			
Climate Action Plan Comprehensive Plan Amendments	Implementation of CAP Programs											
Comprehensive Streamlining Amendments (FY 22 - 23 Expansion Project)	Phase II CC Certification / Phase III Draft Amends and Hearings		Phase II and III CC Certification									
Recreation Master Plan - Comprehensive Plan Consistency Amendments	Support CSD Parks				CC Certification							
Environmental Justice Element (Mandated)	EJ Element Implementation											
Oil and Gas Phaseout Amendments	Phase 1 CC Cert + Ammortization Support			Phase 2 CEQA				Phase 2 Amendments + Hearings		Phase 2 CC Certification		
Housing Element Update + Implementation (Mandated)	Housing Element Program Implementation + CC Certification											
Safety Element Update (Mandated)	Adaptation Plan + Safety Element Amendments					Hearings						
Short-Term Rentals LCPA	Draft Amendments			Hearings	CC Certification							
Utility Scale Solar General Plan, Ordinance, Williamson Act Amendments	Hearings		CC Certification									
Annual Zoning Ordinance Amendments Package	FY 25 - 26 OAs CC Cert. / FY 26 - 27 OAs Package				FY 26 - 27 OAs CC Cert. / FY 27 - 28 OAs Package				FY 27 - 28 OAs CC Cert. / FY 28 - 29 OAs Package			

*Note - work efforts depicted in blue and beige are reduced and more intermittent relative to those depicted in green.