## AMENDMENT NO. 2 TO AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR

THIS AMENDMENT, effective as of the date last written below, is made by and between the Laguna County Sanitation District, a dependent special district of the County of Santa Barbara, a political subdivision of the State of California (hereafter DISTRICT) and MNS Engineers, Incorporated, a civil engineering firm, having its principal place of business at 201 North Calle Cesar Chavez, Suite 300, Santa Barbara, California, 93103 (an independent contractor and hereafter ENGINEER).

WHEREAS, the parties hereto, on February 12, 2019, entered into an agreement (BC19-424) for performance of professional services by ENGINEER in connection with the Laguna County Sanitation District Phase 1 Plant Upgrade (the "Original Agreement"); and

WHEREAS, the Agreement term is through June 30, 2024; and

WHEREAS, it is necessary and appropriate to extend the term of the Original Agreement in order for ENGINEER to complete the work.

WHEREAS, Amendment No. 1 was executed by the Board of Directors on November 28, 2024 with an estimated amount of \$136,893, and provided for additional construction management services through an extended Agreement term of June 30, 2024; and

NOW THEREFORE, the parties hereto agree as follows:

- A. Paragraph 4, "Term" of the Agreement is hereby extended to December 31, 2024.
- B. In all other respects the agreement shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have executed this Amendment to be effective on the date executed by COUNTY.

TION DISTRICT:
-4
ctors
ted
leu
entative
PE
ncipal
NTING FORM:
nc