FIRST AMENDMENT TO THE AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR

THIS FIRST AMENDMENT (hereafter Amendment No. 1) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and MNS Engineers, Inc. with an address at 201 N Calle Cesar Chavez, Suite 300, Santa Barbara, CA 93103 (hereafter CONTRACTOR) wherein CONTRACTOR agrees to provide and COUNTY agrees to accept the services specified herein.

WHEREAS, the parties hereto, entered into an Agreement (BC23292) for general civil engineering services as requested by the COUNTY, commencing on April 23, 2024; and

WHEREAS, this amendment is being made pursuant to Article 25 of the Agreement, which allows for the Agreement to be amended; and

WHEREAS, Amendment No. 1 for the project is to extend the agreement for one year to June 30, 2026.

NOW, THEREFORE, COUNTY and CONTRACTOR agree to amend the Agreement as follows:

- 1. Paragraph 4 of the Agreement is hereby amended to read: TERM. CONTRACTOR shall commence performance on April 23, 2024 and end performance upon completion, but no later than June 30, 2026 unless otherwise directed by COUNTY or unless earlier terminated.
- 2. The terms and provisions set forth in this Amendment No. 1 shall modify and supersede all inconsistent terms and provisions set forth in the Agreement (BC23292). The terms and provisions of the Agreement, except as expressly modified and superseded by this Amendment No. 1, are confirmed and shall continue in full force and effect, and shall continue to be legal, valid, binding and enforceable obligations of the parties.

// // //

Risk Management

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to be effective on the date executed by COUNTY.

ATTEST:	COUN.	TY OF SANTA BARBARA:
Mona Miyasato		
County Executive Officer Clerk of the Board		
		/ ~ 1
By: Sheila da Cuerra	_ By:	
Deputy Clerk	•	Laura Capps
Deputy Clerk		Chair, Board of Supervisors
	Date:	7-15-25
RECOMMENDED FOR APPROVAL:	CONTR	ACTOR:
PUBLIC WORKS DEPARTMENT		NGINEERS, INC.
—DocuSigned by:		CocuSigned by:
Chris Sneddon		
By:67CEC4FE68B848C	Ву:	B01F8FF54231466
Chris Sneddon Department Head		Shawn Kowalewski Authorized Representative
Department Head	News	Shawn Kowalewski
	Name:	Vice President
*	Title:	
APPROVED AS TO FORM:	APPROVED AS TO ACCOUNTING FORM:	
Rachel Van Mullem		I. Schaffer, CPA
County Counsel	Auditor	-Controller
Signed by:		Signed by:
Johannah Hartley	D	Shawna Jorgensen
By:	Ву:	DF6DB6D7D6344E6
Deputy County Counsel		Deputy
,		
ADDROVED AS TO FORM		
APPROVED AS TO FORM:		*
Gregory Milligan, ARM Risk Manager		
Gra Millinan		
By:		