

**AMENDMENT TO CONTRACT  
FOR BELLA VISTA LOW WATER CROSSING REPLACEMENT  
IN THE FIRST SUPERVISORIAL DISTRICT  
COUNTY PROJECT NO. 830358  
Auditor – Controller Contract No. BC21146**

**THIS AMENDMENT** (hereinafter Amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereinafter called **COUNTY**) and Schock Contracting Corporation, with an address at 350 S Kellogg Avenue Suite G, Goleta, CA 93117 (hereinafter referred to as **CONTRACTOR**) wherein COUNTY and CONTRACTOR agree to amend their October 5, 2021 Agreement (hereinafter Agreement) as specified herein.

WHEREAS, the Parties entered into an Agreement on October 5, 2021;

WHEREAS, COUNTY requires dewatering, foundation support work, and additional channel excavation;

WHEREAS, COUNTY anticipates the cost of this additional work to increase the cost of the project by \$60,000;

WHEREAS, the Parties do not otherwise wish to amend the terms of the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, the parties agree to amend the Agreement as follows:

1. Section 5. PAYMENT, paragraph 2 is amended to read:

**5. PAYMENT**

The Engineer is authorized to order, as change order work, changes and additions to the work being performed under this contract in an amount not to exceed \$86,128. (Contingency) in accordance with California Public Contract Code Sections 20142 and 20395, as applicable, to be paid as provided in the Contract Documents.

2. In all other respects, the Agreement shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date when fully executed by both parties.

**PASSED, APPROVED, AND ADOPTED** by the Board of Supervisors of the County Santa Barbara, State of California, on this \_\_\_\_\_ day of \_\_\_\_\_, 2021 by the following vote:

ATTEST:  
MONA MIYASATO  
COUNTY EXECUTIVE OFFICER  
CLERK OF BOARD

COUNTY OF SANTA BARBARA  
BOB NELSON


By:   
Deputy Clerk


By:   
Chair, Board of Supervisors

Date: 12-7-2021


APPROVED AS TO FORM:  
RACHEL VAN MULLEM  
COUNTY COUNSEL

APPROVED AS TO FORM:  
RAY AROMATORIO  
RISK MANAGER

By:   
Deputy County Counsel

By: 

APPROVED AS TO ACCOUNTING FORM:  
BETSY M. SCHAFFER,  
AUDITOR CONTROLLER

By:   
Deputy

**CONTRACTOR SIGNATURE PAGE**


Agreement for services and work to be performed by contractor between the County and Contractor.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

John Schock  
Shock Contracting Corporation  
350 S. Kellogg Avenue, Suite S  
Goleta, CA 93117

**CONTRACTOR:**

License No. 691211  
Business Type: Construction  
nicole@schockcontracting.com  
(805) 681-9796

DocuSigned by:  
  
By: \_\_\_\_\_  
0150410EF20C421...  
Authorized Representative

Date: 11/17/2021 | 10:32 AM PST  
\_\_\_\_\_