

**AMENDMENT NO. 1 TO  
THE COUNTY OF SANTA BARBARA AGREEMENT FOR  
COUNTY PROJECT NO. 18STM1-FDMS, FEDERAL PROJECT NO. 18STM1  
WITH RAMINHA CONSTRUCTION, INC. (BC-19-157)**

This Amendment (hereinafter "Amendment No. 1") is entered into between the County of Santa Barbara, a political subdivision of the State of California (hereinafter "COUNTY"), and Raminha Construction, Inc., having its principal place of business at 6805 Sycamore Road, Atascadero, CA 93422 (hereinafter "CONTRACTOR").

WHEREAS, the parties hereto, on November 6, 2018, entered into an agreement (BC 19-157) for all work associated with the Debris Processing Project at the Foothill Debris Management Site ("Agreement"); and

WHEREAS, the original Agreement amount for the project including contingency was in the amount of \$534,518.00; and

WHEREAS, the parties hereto desire to amend the Agreement, in accordance with the provisions of the Agreement, to add additional work and compensation for said work;

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, COUNTY and CONTRACTOR agree to amend the Agreement as follows:

1. The following is added to Paragraph 5, PAYMENT, of the Agreement:

The Engineer is authorized to order, as additional change order work, payment for the final amounts for additional work to close the Contract for the Debris Processing Project in an amount not to exceed \$24,786.93 in accordance with California Public Contract Code Sections 20136 and 20137, as applicable, to be paid as provided in the Contract Documents.

2. The terms and provisions set forth in this Amendment No. 1 shall modify and supersede all inconsistent terms and provisions set forth in the Agreement. The terms and provisions of the Agreement, except as expressly modified and superseded by this Amendment No. 1, are ratified and confirmed and shall continue in full force and effect, and shall continue to be legal, valid, binding and enforceable obligations of the parties.


# COUNTY SIGNATURE PAGE


Amendment No. 1 to County of Santa Barbara Agreement for County Project No. 18STM1-FDMS  
Federal Project No. 18STM1 with Raminha Construction, Inc. (BC-19-157)  
IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date  
executed by COUNTY.

**ATTEST:**

Mona Miyasato  
County Executive Officer  
Clerk of the Board


**COUNTY OF SANTA BARBARA:**

By:   
Deputy Clerk

By:   
Steve Lavagnino, Chair  
Board of Supervisors

Date: 7-2-19.

**RECOMMENDED FOR  
APPROVAL:**  
Public Works

By:   
Scott D. McGolpin  
Director of Public Works


**APPROVED AS TO FORM:**

Michael C. Ghizzoni  
County Counsel

By:   
Deputy County Counsel

**APPROVED AS TO ACCOUNTING  
FORM:**

Betsy M. Schaffer, CPA  
Auditor-Controller

By:   
Deputy

**APPROVED AS TO FORM:**

Ray Aromatorio  
Risk Manager

By: 

Fiscal Responsibility \_\_\_\_\_

Fund	Department	Program	Project
0001	012	6032	18STM1

# CONTRACTOR SIGNATURE PAGE


Amendment No. 1 to County of Santa Barbara Agreement for County Project No.18STM1-FDMS,  
Federal Project No. 18STM1 with Raminha Construction, Inc. (BC-19-157).

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date  
executed by COUNTY.

**CONTRACTOR:**

Raminha Construction, Inc.  
6805 Sycamore Road  
Atascadero, CA 93422

License No. 469531  
Business Type: S-Corporation

By:   
Authorized Representative

Date: 5/9/19