

THIRD AMENDMENT TO
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
BONITA SCHOOL ROAD BRIDGE 51C-230 REPLACEMENT
PROJECT NUMBER 862367

THIS AMENDMENT (“Third Amendment”) is made by and between the County of Santa Barbara, a political subdivision of the State of California (“COUNTY”) and Padre and Associates, 1861 Knoll Drive, Ventura, 93003 (“CONSULTANT”), parties to the Agreement for Services of Independent Contractor signed into effect on May 2, 2016 (“Agreement”).

WHEREAS, performance of the Agreement has been delayed; and

WHEREAS, at no charge to the COUNTY, the parties seek to extend the time CONSULTANT has to complete performance of the existing scope of work under the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, COUNTY and CONSULTANT agree to amend the Agreement as follows:

1. Section 4 of the Agreement (Performance Period) is hereby replaced with the following:

4. PERFORMANCE PERIOD

This contract shall go into effect on May 2, 2016, contingent upon approval by COUNTY, and CONTRACTOR shall commence work after notification to proceed by COUNTY’S Contract Administrator. The contract shall end on April 30, 2025, unless extended by contract amendment or unless earlier terminated.

2. Except as set forth in this Third Amendment, the Agreement is unaffected and shall continue in full force and effect in accordance with its terms.

IN WITNESS WHERE OF, the parties have executed this Third Amendment, effective on the date executed by COUNTY.

CONTRACTOR SIGNATURE PAGE

Agreement for services and work to be performed by Contractor between the County and Contractor.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

CONTRACTOR:

Matt Ingamells
Padre Associates, Inc.
1861 Knoll Drive
Ventura, California 93003

License No.
Business Type Environmental Services
mingamelles@padreinc.com
(805) 644-2220 ext. 13




By: _____
Authorized Representative

Date: April 24, 2024 _____

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

RECOMMENDED FOR APPROVAL:
CHRIS SNEDDON
DIRECTOR OF PUBLIC WORKS

DocuSigned by:

By: 67CEC4FE68B848C

ATTEST:
MONA MIYASATO
COUNTY EXECUTIVE OFFICER
CLERK OF BOARD


COUNTY OF SANTA BARBARA:
STEVE LAVAGNINO

By: _____
Deputy Clerk


By: _____
Chair, Board of Supervisors

Date: _____

APPROVED AS TO FORM:
RACHEL VAN MULLEM
COUNTY COUNSEL

DocuSigned by:

By: 5DB10F553F3444F
Deputy County Counsel

APPROVED AS TO FORM:
GREG MILLIGAN
RISK MANAGER

DocuSigned by:

By: 05F555F00269466

APPROVED AS TO ACCOUNTING
FORM:
BETSY M. SCHAFFER,
AUDITOR CONTROLLER

DocuSigned by:

By: 6BAAFA15901943F
Deputy