

## **ATTACHMENT 1**

# **Amendment No. 1 to the Professional Service Agreement**

**AMENDMENT NO. 1  
TO  
PROFESSIONAL SERVICES AGREEMENT**

BETWEEN

**THE COUNTY OF SANTA BARBARA**

AND

**ARCHITECTURAL RESOURCES GROUP**

FOR

**ARCHITECTURAL DESIGN**

August 16, 2022

**AMENDMENT No. 1 to the PROFESSIONAL SERVICES AGREEMENT (PSA)**

**for**

**Architectural Design Services for the Santa Barbara Courthouse Roof Rehabilitation Project**

This is the First Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter "Owner" or "County") and Architectural Resources Group (hereinafter "Consultant").

**WHEREAS**, on **August 18, 2020**, the Parties hereto entered into a **Professional Services Agreement, BC20169 (hereinafter "Agreement")** for architectural services for the Santa Barbara Courthouse Roof Rehabilitation Project ("Project"); and

**WHEREAS**, the Agreement was initially for a term of 24 months; and

**WHEREAS**, the Parties hereto desire to amend the Agreement ("Amendment No. 1"), in accordance with the provisions of the Agreement, to extend the term.

**NOW, THEREFORE, Owner and Contractor agree as follows:**

1. Section 2.03 ("Term") of the Agreement is deleted and replaced with the following:

Consultant shall commence performance on August 18, 2020 and end performance on completion of its Scope of Work for the Project, but no later than August 18, 2026, unless otherwise directed by County or unless earlier terminated under Section 12 of this Agreement.
2. Except as otherwise amended by this Amendment, all of the terms and conditions of the Agreement shall remain in full force and effect.
3. The signatories to this Amendment No. 1 have the authority to bind the parties. This Amendment No. 1 may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

### SIGNATURE PAGE

Amendment No. 1 to the Agreement for Services of Independent Contractor **BC20169** between the **County of Santa Barbara** and **Architectural Resource Group**.

**IN WITNESS WHEREOF**, the Parties have executed this Amendment No. 1 to the Agreement to be effective on the date executed by County.

#### COUNTY OF SANTA BARBARA:

By: \_\_\_\_\_  
Joan Hartmann, Chair  
Board of Supervisors

Date: \_\_\_\_\_


#### ATTEST:

Mona Miyasato  
County Executive Officer  
Clerk of the Board

By: \_\_\_\_\_  
Deputy Clerk

#### CONTRACTOR:

Architectural Resources Group

By:   
Authorized Representative


Name: David Wessel

Title: Principal

Date: \_\_\_\_\_


#### APPROVED AS TO FORM:

Rachel Van Mullem  
County Counsel

By:   
Brian Pettit  
Deputy County Counsel

#### APPROVED AS TO ACCOUNTING FORM:

Betsy Schaffer, CPA, CPFO  
Auditor-Controller

By:   
A99ED5BD71D04FB...


#### RECOMMENDED FOR APPROVAL:

General Services

By:   
Janette D. Pell, Director  
General Services Department

#### APPROVED AS TO ACCOUNTING FORM:

Risk Management

By:   
Greg Milligan  
Risk Manager