

ATTACHMENT 2

ATTACHMENT 2

**M. Arthur Gensler Jr & Associates,
Inc. Add Service Proposal**



July 14, 2022

Ashton Ellis, Project Manager II
Capital Projects Division
General Services Department
Santa Barbara County

Re: Project 8805 – Calle Real Master Plan Additional Services Request

Hi Ashton,

Per your request, we are proposing two sets of additional services, as follows:

1. **\$16,000** to process additional revisions and finalize the Calle Real Master Plan. We will bill against this amount as needed on a time and materials basis using the 2019 contracted billing rates.
2. **\$21,000** to prepare a macro program questionnaire and attend follow-up interviews. The deliverable will be an Excel spreadsheet that tabulates the department responses to the questionnaire. We will bill against this amount as needed on a time and materials basis using the 2019 contracted billing rates.

The total fee for the above two tasks is **\$37,000**.

Please feel free to contact me if you have any questions or need additional information.

Thanks,

A handwritten signature in blue ink, appearing to read "Paul Natzke", is written over a light blue circular stamp.

Paul Natzke
Project Director