

SECOND AMENDMENT TO THE  
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR  
Construction Engineering Services IDIQ  
Agreement # IDIQ01- Contract BC 19361

**This Amendment** (hereafter Second Amendment) is made to the above-referenced Agreement by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and MNS Engineers, Inc. having its principal place of business at 201 N. Calle Cesar Chavez, Suite 300, Santa Barbara, CA 93103 (hereafter CONTRACTOR).

In accordance to Section 36 of the Agreement, the following item within the contract shall be amended as follows:

1. **CONTRACT TERM:** The last sentence of Section 4 (Performance Period), Paragraph A of the Agreement, as amended by Amendment #1, is replaced with the following: “The Agreement shall end on **December 31, 2024**, unless extended pursuant to Section 35 of this Agreement, or unless earlier terminated.”

Except as expressly amended by this Amendment, the Agreement remains in full force and effect.

*[SIGNATURES ON FOLLOWING PAGES]*

COUNTY SIGNATURE PAGE

IN WITNESS WHERE OF, the parties have executed this first amendment to the Agreement for Services of Independent Contractor be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato  
County Executive Officer  
Clerk of the Board

COUNTY OF SANTA BARBARA:

By: Sheila LaGuerra  
Deputy Clerk

By: Steve Lavagnino  
Chair, Board of Supervisors  
Steve Lavagnino

Date: 7-9-24

RECOMMENDED FOR APPROVAL:

By: Chris Sneddon  
Chris Sneddon  
Director of Public Works

APPROVED AS TO FORM:

Rachel Van Mullem  
County Counsel

By: Rachel Van Mullem  
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy M. Schaffer, CPA  
Auditor-Controller

By: Betsy M. Schaffer  
Deputy

APPROVED AS TO FORM:


Greg Milligan  
Risk Manager

By: Greg Milligan

**CONTRACTOR SIGNATURE PAGE**

**IN WITNESS WHERE OF**, the parties have executed this first amendment to the Agreement for Services of Independent Contractor be effective on the date executed by COUNTY.

Greg Chelini  
MNS Engineers, Inc.  
201 N Calle Cesar Chavez, Suite 300  
Santa Barbara, CA 93103

By:   
\_\_\_\_\_  
Authorized Representative

Date: 4/29/24