Attachment B

Amendment No. 2 with the Santa Maria Valley Discovery Museum Contract

AMENDMENT NO. 2 OF AGREEMENT BETWEEN THE COUNTY OF SANTA BARBARA AND THE SANTA MARIA VALLEY DISCOVERY MUSEUM

This Amendment (hereinafter referred to as Amendment No. 2) constitutes a modification to the original agreement between County of Santa Barbara (COUNTY) and Santa Maria Valley Discovery Museum (GRANTEE), which was entered into on November 19, 2019 and Amendment No. 1, which was entered into on June 1, 2020.

Effective as of May 11, 2021, the original agreement and Amendment No. 1 are modified as follows:

- 1. In Article 3, replace the project completion date of June 1, 2021 with June 1, 2022.
- 2. In Exhibit A, replace the Project Schedule with the following:

Schedule

Task Description	Completion Date
Remove existing exhibits	Completed
Install wall wraps	Completed
Install pier	Completed
Fabricate and install tide zone elements	Completed
Prepare Educational Program – planning materials	March 1, 2022
Grand opening	April 11 2022
Prepare and submit final CREF report	June 1, 2022

//
//
//
//
//
//
//
//
//

//

GRANTEE understands and agrees that the compensation and time granted herein constitutes the total and entire compensation for these changes in the work. All other terms and conditions of the original agreement, as previously amended, if applicable, shall remain in full force and effect.

ATTEST: Mona Miyasato County Executive Officer Clerk of the Board	COUNTY OF SANTA BARBARA:
By:	By: Chair, Board of Supervisors Date:
RECOMMENDED FOR APPROVAL: Planning & Development	CREF GRANTEE Santa Maria Valley Discovery Museum
By: Alse Honom Department Head	By: Rebecca Allows Nancy Gastelum, Executive Director Rebecca: Thomas, Board Preside
APPROVED AS TO FORM: Michael C. Ghizzoni County Counsel By:	APPROVED AS TO ACCOUNTING FORM: Betsy Schaffer, CPA Auditor-Controller By: Denuty Denuty
APPROVED AS TO FORM: Risk Management Occusigned by: Ray Aramatoria	~