



BOARD OF SUPERVISORS  
AGENDA LETTER

Agenda Number:

Clerk of the Board of Supervisors  
105 E. Anapamu Street, Suite 407  
Santa Barbara, CA 93101  
(805) 568-2240

Department Name: Public Works  
Department No.: 054  
For Agenda Of: July 6, 2010  
Placement: Administrative  
Estimated Time: N/A  
Continued Item: No  
If Yes, date from:  
Vote Required: 4/5

---

**TO:** Board of Supervisors  
**FROM:** Department Director Scott McGolpin, Department of Public Works, 568-3010  
Contact Info: Dacé Morgan, Deputy Director, Transportation, 568-3064  
**SUBJECT:** **2009 ARRA Miscellaneous Concrete Repair in Old Town Orcutt, Fourth Supervisorial District of Santa Barbara County, County Project No. 820620**

---

**County Counsel Concurrence**

As to form: Yes

**Auditor-Controller Concurrence**

As to form: Yes

**Other Concurrence:** Risk Management

As to form: Yes

**Recommended Actions:**

That the Board of Supervisors:

Approve and authorize the Chair to execute the attached Amendment No. 1 to the contract with Elevation General Engineering Construction, Inc. for 2009 ARRA Miscellaneous Concrete Repairs in Old Town Orcutt (Project #820620), 2333 A Street, Santa Maria, CA, in the amount of \$63,865.00 for a total amended contract amount of \$221,917.75.

**Summary Text:**

As the first phase of the Old Town Orcutt streetscape plan, this project will be used as a benchmark for future development and circulation improvements in the area. It includes reconstructing the intersection of Clark Avenue and Gray Street in unincorporated Old Town Orcutt. Construction consists of replacing four curb ramps with new bulb outs with planter areas, building decorative concrete crosswalks, grinding and repaving portions of Clark Avenue and Gray Street, and replacing curb, gutter and sidewalk. The project will improve vehicle, bicycle, and pedestrian circulation, ADA access, and safety.

During the pavement grinding operations of the existing asphalt concrete to restore the roadway grade, it was discovered that the existing pavement section lacked the structural section necessary to support the new corrected roadway grade. The grinding was required to reduce gradients on the new crosswalks to meet current ADA guidelines. Contract Amendment No. 1 will fund the extra work needed to

reestablish the roadway structural section within the project limits. The purpose of Contract Amendment No. 1 is to cover the cost of Contract Change Order (CCO) No. 1.



*Cold planing at the intersection of Clark Ave. and Gray St.*

**Background:**

This project will use 2009 American Recovery and Reinvestment Act (ARRA) funds. On April 13, 2010, the Board of Supervisors approved the award of the project to the lowest responsive bidder, Elevation Engineering Construction, Inc (a local vendor). On June 2, 2009, the Board authorized the Director of Public Works to advertise for construction bids, and approved the CEQA Notice of Exemptions and road rehabilitation locations. This project received the Authority for Construction approval from Caltrans on September 9, 2009.

**Fiscal and Facilities Impacts:**

Budgeted: Yes

**Fiscal Analysis:**

<u>Funding Sources</u>	<u>Current FY Cost:</u>	<u>Annualized On-going Cost:</u>	<u>Total One-Time Project Cost</u>
General Fund			
State:			
Federal: ARRA			\$237,723.03
Fees:			
Other:			
Total	\$ -	\$ -	\$ 237,723.03

**Narrative:**

100% of the construction costs of this project will be allocated through 2009 American Recovery and Reinvestment Act (ARRA) program. The original contingency amount as approved by the Board on April 13, 2010 is \$15,805.28. With Amendment No. 1, the new contract amount to Elevation General Engineering Construction, Inc. is \$221,917.75 for a new total of \$237,723.03.

Funds for this project are budgeted in Fund 0016, Org Unit 0500, Program 2720, Department 054, Account 7510.

**Staffing Impacts:** N/A

**Legal Positions:**

None

**FTEs:**

None

**Special Instructions:**

Please provide a certified, stamped Minute Order and a copy of the fully executed Contract Amendment No. 1 approving this action to:

- ♦ Public Works, Transportation Division, Construction Section, Attn: Linda Thompson, 739-8780  
North County Public Works Office, 620 West Foster Road, Santa Maria, CA 93455
- ♦ Public Works, Transportation Division, Administration, Attn: Gena Valentine-Felix, 568-3064

**Attachments:**

Contract Amendment No. 1 for 2009 ARRA Miscellaneous Concrete Repair in Old Town Orcutt, County Project No. 820620

**Authored by:**

Eric Pearson, P.E., Construction Section Manager, 681-5686  
Cliff Replogle, P.E. Resident Engineer, 739-8776