



Legislation Details (With Text)

File #: 12-00317 **Version:** 1

Type: Agenda Item **Status:** Passed

File created: **In control:** BOARD OF SUPERVISORS

On agenda: 4/17/2012 **Final action:** 4/17/2012

Title: Consider recommendations regarding Amendment No. 4 to the Contract for Lompoc Veterans Memorial Building electrical upgrades, located at 100 E. Locust Ave. in Lompoc, CA, Project No. 8693, Fourth District, as follows:

a) Approve and authorize the Chair to execute Amendment No. 4 to the Contract with Native Electrical Construction, Inc. for the Lompoc Veterans Memorial Building Electrical Upgrades project, in the amount of \$5,457.36, upon return of the Contractor’s executed contract documents and the review and approval of County Counsel, Auditor-Controller and Risk Manager or their authorized representatives, for a total amended contract amount of \$311,678.08; and

b) Find that pursuant to the California Environmental Quality Act (CEQA) Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the project or of the sufficiency or feasibility of mitigation measures, and therefore the contract award is within the scope of the project covered by the Mitigated Negative Declaration and monitoring program approved and adopted by the Board for this project on March 16, 2010, and that therefore no new environmental document is required.

Sponsors: GENERAL SERVICES DEPARTMENT

Indexes:

Code sections:

Attachments: 1. Board Letter, 2. Amendment No. 4, 3. Contract Summary

Date	Ver.	Action By	Action	Result
4/17/2012	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding Amendment No. 4 to the Contract for Lompoc Veterans Memorial Building electrical upgrades, located at 100 E. Locust Ave. in Lompoc, CA, Project No. 8693, Fourth District, as follows:

a) Approve and authorize the Chair to execute Amendment No. 4 to the Contract with Native Electrical Construction, Inc. for the Lompoc Veterans Memorial Building Electrical Upgrades project, in the amount of \$5,457.36, upon return of the Contractor’s executed contract documents and the review and approval of County Counsel, Auditor-Controller and Risk Manager or their authorized representatives, for a total amended contract amount of \$311,678.08; and

b) Find that pursuant to the California Environmental Quality Act (CEQA) Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the project or of the sufficiency or feasibility of mitigation measures, and therefore the contract award is within the scope of the project covered by the Mitigated Negative Declaration and monitoring program approved and adopted by the Board for this project on March 16, 2010, and that therefore no new environmental document is required.