



Legislation Details (With Text)

File #: 21-00326 **Version:** 1

Type: Administrative Item **Status:** Agenda Ready

File created: 4/9/2021 **In control:** BOARD OF SUPERVISORS

On agenda: 4/20/2021 **Final action:** 4/20/2021

Title: Consider recommendations regarding a First Amendment to the Professional Environmental Services Agreement with Padre and Associates for Bonita School Road Bridge Replacement, County Project No. 862367, Fifth District, as follows:

a) Approve and authorize the Chair to execute the First Amendment to the Agreement for Services of Independent Contractor with Padre and Associates Inc. for the Bonita School Road Bridge 51C-230 replacement project over the Santa Maria River to extend the term of the contract for an additional 2-years;

b) Approve and authorize the Director of Public Works, or designee, to increase the original contract amount of \$105,549.00 by \$10,555.00 for a total Agreement amount up to and not to exceed \$116,104.00 for additional biological field surveys and analysis; and

c) Find that the proposed contract extension, does not constitute a “Project” within the meaning of the California Environmental Quality Act pursuant to 14 CCR 15378 (b)(5) (Organizational or administrative activities of governments that will not result in direct or indirect physical changes in the environment.), therefore no environmental document is required.

Sponsors: PUBLIC WORKS DEPARTMENT

Indexes:

Code sections:

Attachments: 1. Board Letter, 2. Attachment A - First Amendment to Agreement for Services with Independent Contractor, with Padre and Associates, 3. Attachment B - Public Works Contract No. PW025, 4. Attachment C - Original Contract Summary Form dated 03-30-2016, 5. Executed Amendment, 6. Minute Order

Date	Ver.	Action By	Action	Result
4/20/2021	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding a First Amendment to the Professional Environmental Services Agreement with Padre and Associates for Bonita School Road Bridge Replacement, County Project No. 862367, Fifth District, as follows:

a) Approve and authorize the Chair to execute the First Amendment to the Agreement for Services of Independent Contractor with Padre and Associates Inc. for the Bonita School Road Bridge 51C-230 replacement project over the Santa Maria River to extend the term of the contract for an additional 2 years;

b) Approve and authorize the Director of Public Works, or designee, to increase the original contract amount of \$105,549.00 by \$10,555.00 for a total Agreement amount up to and not to exceed \$116,104.00 for additional biological field surveys and analysis; and

c) Find that the proposed contract extension, does not constitute a “Project” within the meaning of the California Environmental Quality Act pursuant to 14 CCR 15378 (b)(5) (Organizational or administrative

activities of governments that will not result in direct or indirect physical changes in the environment.), therefore no environmental document is required.