



one COUNTY | one FUTURE

Legislation Details (With Text)

File #: 01-01566 **Version:** 1

Type: Agenda Item **Status:** Passed

File created: 12/19/2001 **In control:** BOARD OF SUPERVISORS

On agenda: 12/11/2001 **Final action:** 12/11/2001

Title: Consider recommendations regarding Amendment No. 2 to the agreement for inspection services for the Montecito Creek Debris Basin Project with MNS Engineers, Inc., First District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 2 to the agreement with MNS Engineers, Inc. in the amount of \$75,000 from \$185,500 to a total not to exceed \$261,500 and extending the contract end date from February 28, 2002 to June 30, 2002;
- b) Increase the 15% contingency fund from \$27,975 to \$39,225 for additional work that may be needed to complete the project.

Sponsors: BOARD OF DIRECTORS, FLOOD CONTROL AND WATER CONSER

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/11/2001	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding Amendment No. 2 to the agreement for inspection services for the Montecito Creek Debris Basin Project with MNS Engineers, Inc., First District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 2 to the agreement with MNS Engineers, Inc. in the amount of \$75,000 from \$185,500 to a total not to exceed \$261,500 and extending the contract end date from February 28, 2002 to June 30, 2002;
- b) Increase the 15% contingency fund from \$27,975 to \$39,225 for additional work that may be needed to complete the project.

[Enter body here.]