



Legislation Details (With Text)

File #: 01-01566 Version: 1
Type: Agenda Item Status: Passed
File created: 12/19/2001 In control: BOARD OF SUPERVISORS
On agenda: 12/11/2001 Final action: 12/11/2001

Title: Consider recommendations regarding Amendment No. 2 to the agreement for inspection services for the Montecito Creek Debris Basin Project with MNS Engineers, Inc., First District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 2 to the agreement with MNS Engineers, Inc. in the amount of \$75,000 from \$185,500 to a total not to exceed \$261,500 and extending the contract end date from February 28, 2002 to June 30, 2002;
b) Increase the 15% contingency fund from \$27,975 to \$39,225 for additional work that may be needed to complete the project.

Sponsors: BOARD OF DIRECTORS, FLOOD CONTROL AND WATER CONSER

Indexes:

Code sections:

Attachments:

Table with 5 columns: Date, Ver., Action By, Action, Result. Row 1: 12/11/2001, 1, BOARD OF SUPERVISORS, Acted on as follows:, Pass

Consider recommendations regarding Amendment No. 2 to the agreement for inspection services for the Montecito Creek Debris Basin Project with MNS Engineers, Inc., First District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 2 to the agreement with MNS Engineers, Inc. in the amount of \$75,000 from \$185,500 to a total not to exceed \$261,500 and extending the contract end date from February 28, 2002 to June 30, 2002;
b) Increase the 15% contingency fund from \$27,975 to \$39,225 for additional work that may be needed to complete the project.

[Enter body here.]