



one COUNTY | one FUTURE

Legislation Details (With Text)

File #: 17-00161 **Version:** 1

Type: Agenda Item **Status:** Passed

File created: **In control:** BOARD OF SUPERVISORS

On agenda: 2/28/2017 **Final action:** 2/28/2017

Title: Consider recommendations regarding Mission Creek Debris Basin Storm Drain Project, First District, as follows:

Acting as the Board of Directors, Flood Control and Water Conservation District:

a) Approve and authorize the Chair to execute the First Amendment to the Contract with Toro Enterprises, Inc. (a tri-county vendor) for the Mission Creek Debris Basin Storm Drain Project, increasing the authorized amount of supplemental work by \$150,000.00 to a not-to-exceed amount of \$177,000.00, for a revised total contract authorization of \$571,465.85, including contingency and supplemental work items; and

b) Determine, pursuant to 14 CCR 15162, that a Mitigated Negative Declaration was adopted for the Mission Creek Debris Basin Storm Drain Project on July 12, 2016, that no substantial changes are proposed in the project, no substantial changes have occurred with respect to the circumstances under which the project is undertaken, and no new information of substantial importance has been received with respect to the project or the mitigation measures, and therefore no subsequent Environmental Impact Report or Negative Declaration is required for the approval of the recommended actions.

Sponsors: PUBLIC WORKS DEPARTMENT, BOARD OF DIRECTORS, FLOOD CONTROL AND WATER CONSER

Indexes:

Code sections:

Attachments: 1. Board Letter, 2. Attachment A First Amendment

Date	Ver.	Action By	Action	Result
2/28/2017	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding Mission Creek Debris Basin Storm Drain Project, First District, as follows:

Acting as the Board of Directors, Flood Control and Water Conservation District:

a) Approve and authorize the Chair to execute the First Amendment to the Contract with Toro Enterprises, Inc. (a tri-county vendor) for the Mission Creek Debris Basin Storm Drain Project, increasing the authorized amount of supplemental work by \$150,000.00 to a not-to-exceed amount of \$177,000.00, for a revised total contract authorization of \$571,465.85, including contingency and supplemental work items; and

b) Determine, pursuant to 14 CCR 15162, that a Mitigated Negative Declaration was adopted for the Mission Creek Debris Basin Storm Drain Project on July 12, 2016, that no substantial changes are proposed in the project, no substantial changes have occurred with respect to the circumstances under which the project is undertaken, and no new information of substantial importance has been received with respect to the project or the mitigation measures, and therefore no subsequent Environmental Impact Report or Negative Declaration is

required for the approval of the recommended actions.