



one COUNTY | one FUTURE

Legislation Text

File #: 22-00896, **Version:** 1

Consider recommendations regarding Santa Barbara Courthouse Project No. 19013 and award construction contract amendment for Phase One Roof Renovation and Envelope Restoration Project, First District, as follows:

- a) Approve and authorize the Director of General Services or designee to execute a third change order (Change Order Three) to the Santa Barbara Courthouse Roof Replacement and Exterior Restoration contract with Plant Construction Company (BC21277) (Contract) addressing the extensive, needed repair of the concrete masonry in the cast concrete and stone detail located at the cornice and frieze of the building, in an amount not to exceed \$48,808.00;
- b) Approve, ratify, and authorize the Chair to execute Amendment No. 1 to the Contract (BC21277) with Plant Construction Company, L.P. for Project No.19013 (Project), increasing the Contract compensation amount of \$2,113,755.50 by \$159,574.85, for a revised aggregate Contract compensation amount of \$2,273,330.35; and
- c) Find that the Project was previously found to be categorically exempt from the provisions of the California Environmental Quality Act (CEQA) pursuant to State CEQA Guidelines Section 15331 Historic Resource Conservation, as this Project is limited to maintenance, repair, stabilization, rehabilitation, restoration, preservation, conservation or reconstruction of historical resources in a manner consistent with the Secretary of the Interior's Standards for the Treatment of Historic Properties with Guidelines for Preserving, Rehabilitating, Restoring, and Reconstructing Historic Buildings, and the recommended actions do not exceed the scope of such exemption.