



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 02-00412, **Version:** 1

Approve Amendment No. 2 to the Contract with AJ Diani Construction Company, Inc. in the amount of \$62,926.78, for a total contract amount of \$1,533,042.31, and approve a 30 calendar day extension for the period of February 1, 2002 to March 3, 2002 for the Santa Barbara County Sheriff's Indoor Shooting Range.

[Enter body here.]