



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 07-01195, **Version:** 1

Approve and authorize the Chair to execute Contract Change Order No. 3 to the Professional Services Agreement with Cushman Contracting Corporation (a local vendor) in the amount of \$30,138.36 for additional work to replace wood structural members associated with the Isla Vista Beach Access Stairway Repairs Project, for a total in the amount of \$636,827.14, Third District.

[Enter body here.]