



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 09-00139, **Version:** 1

Approve and authorize the Chair to execute Addendum No. 1, which provides a one year time extension and increases the professional services contract from \$267,500 to \$364,500 (an increase of \$97,000). This amendment would modify the existing professional design services agreement with Penfield and Smith Engineering (P&S) (a local vendor) for El Colegio Road Improvements-Phase II, County Project No. 864042, Third District.

[Enter body here.]