



Legislation Text

File #: 05-00978, **Version:** 1

Consider recommendations regarding the Santa Barbara County Courthouse Hall of Records Rehabilitation, Interior Work Site # F02001 (Project # 8644), First District, as follows:

- a) Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 04-189) for unanticipated changes in the elevator installation in the amount of \$22,676 for Phase II contract work in an amount not to exceed \$227,476.
- b) Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 05-141) for unanticipated and additional scope of work in the amount of \$506,500 for Phase III contract work in an amount not to exceed \$1,422,537;
- c) Approve the Budget Revision in the amount \$656,279 (BJE2005615) from the Clerk-Recorder-Assessor Modernization Designation (\$424,279), Deferred Maintenance appropriation (\$196,000), and Asbestos Project (\$36,000).

[Enter body here.]