



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 04-00279, **Version:** 1

Approve and execute Amendment No. 1 to the Professional Services Agreement with CSA Architects for the Public Works Service Center (Site # T03010 Project No. 8643) at Foster Road, to increase the architect's scope of work, increase the architect's fee by \$22,957.50, to a new contract amount of \$130,957.50 and revise the project schedule to change the building construction completion date to January 25, 2005, Santa Maria, Fifth District.

[Enter body here.]