



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 03-00714, **Version:** 1

Approve and authorize the Chair to execute Contract Change Order No. 2 to the contract (BC 03030) with R. Baker, Inc. (not a local vender) to provide for additional injection well work for the Brine Concentrate Pipeline, Brine Concentrate Disposal Well and Recycled Water Pipeline Project (BRINEX-720610), in the amount of \$31,799.14 for a revised total budget of \$1,549,853.04 including \$4,845 in credits (net increase of \$26,954.14), Fourth and Fifth Districts.

[Enter body here.]