



## Legislation Text

---

**File #:** 11-00212, **Version:** 1

---

Consider recommendations regarding a Contract Amendment and Notice of Completion for the Administration Building Elevator Modernization Project No. F01005, Second District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 1 to the Contract with Republic Elevator Company (a local vendor) extending the Contract completion date an additional 91 days, from October 15, 2010 to January 14, 2011, at no additional cost to the County; and
- b) Accept the Notice of Completion for Contract No. BC10-00041 with Republic Elevator Company for the Administration Building Elevator Modernization Project No. F01005.