



Legislation Details

File #: 12-00849 **Version:** 1

Type: Agenda Item **Status:** Passed

File created: **In control:** BOARD OF SUPERVISORS

On agenda: 11/6/2012 **Final action:** 11/6/2012

Title: Consider recommendations regarding the Calle Real Solar Project, Endelos Energy, Inc.'s First Amendment to Contract, Second District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 1 to the Contract with Endelos Energy, Inc. (a local vendor) for the Calle Real Solar project, increasing the total contract value to \$5,185,568.00 to cover an additional \$169,906.64 in scope change which is currently budgeted;
- b) Find that pursuant to the California Environmental Quality Act (CEQA) Guidelines, Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the project nor the sufficiency or feasibility of mitigation measures, and therefore such actions are within the scope of the project covered by the Mitigated Negative Declaration and monitoring program approved and adopted by the Board on June 7, 2011; and
- c) Approve Budget Revision Request No. 0002605 for \$72,584.00 to cover ancillary expenses related to the project.

Sponsors: GENERAL SERVICES DEPARTMENT

Indexes:

Code sections:

Attachments: 1. Board Letter, 2. Amendment, 3. Final Mitigated Negative Declaration, 4. Budget Revision

Date	Ver.	Action By	Action	Result
11/6/2012	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass