

County of Santa Barbara



Legislation Text

File #: 01-00787, Version: 1

Approve and authorize the Chair to execute Change Order No. 1 with Speiss Construction Company for the Encina Drain Culvert Modification Project in the amount of \$38,968.67, Third District.

[Enter body here.]