



Legislation Text

File #: 11-00916, **Version:** 1

Consider recommendations regarding Amendments No. 1 and No. 2 to the Construction Contract for the Lake Cachuma Fire Suppression Water Reservoir, Project No. 8717, Third District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 1 to the Contract with Brough Construction, Inc. for the Lake Cachuma Fire Suppression Water Supply Reservoir Improvements, in the amount of \$47,074.50, upon return of the Contractor's executed contract documents and the review and approval of County Counsel, Auditor-Controller and Risk Manager or their authorized representatives;
- b) Approve and authorize the Chair to execute Amendment No. 2 to the Contract with Brough Construction, Inc. for the Lake Cachuma Fire Suppression Water Supply Reservoir Improvements, in the amount of \$9,194.85, upon return of the Contractor's executed contract documents and the review and approval of County Counsel, Auditor-Controller and Risk Manager or their authorized representatives; and
- c) Re-authorize the Director of General Services or designee to approve change orders up to the limit specified in Public Contract Code Section 20142, or \$47,234.50 for this Contract.