



one COUNTY | one FUTURE

County of Santa Barbara

105 Anapamu Street, Santa
Barbara

Legislation Text

File #: 07-01069, **Version:** 1

Consider recommendations regarding the Fire Station 11, Facilities Remodel Project # 8667, Third District, as follows:

- a) Approve and authorize the Chair to execute the Amendment No. 2 to the Construction Contract BC 07-00-152 with Effect Contractors (not a local vendor) for construction change orders associated with the Fire Station 11, Facilities Remodel Project in the amount of \$1,561.42, for a total contract amount of \$165,911.42; and
- b) Accept Notice of Completion for work performed by Effect Contractors, 116 West Chestnut Street Nipomo, California 93444 and authorize Clerk to record.
[Enter body here.]