



Legislation Details (With Text)

File #:	18-00589	Version:	1
Type:	Agenda Item	Status:	Passed
File created:		In control:	BOARD OF SUPERVISORS
On agenda:	7/17/2018	Final action:	7/17/2018
Title:	<p>Consider recommendations regarding the approval of Amendment No. 1 Construction Management Services Contract (BC-16-197) with Tetra Tech BAS for the Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), County Project No. 129913, Third District, as follows:</p> <p>a) Approve and authorize the Chair to execute Amendment No. 1 to the current Construction Management Services Contract (BC-16-197) with the consulting firm of Tetra Tech BAS (not a local vendor), for the Partial Final Closure Project (Phase 2 and 3) at the Tajiguas Sanitary Landfill increasing the not-to-exceed amount by \$147,501.00 for a total contract value of \$672,590.00, which includes a \$12,000.00 contingency, extending the contract term to December 31, 2019, and modifying the scope of services; and</p> <p>b) Find that pursuant to California Environmental Quality Act (CEQA) Guidelines Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3) or of the sufficiency or feasibility of mitigation measures, and therefore the project and the approval of an Engineering Design Services Contract for the project is within the scope of the project covered by the Tajiguas Landfill Expansion Project EIR (01-EIR-05) certified by the Board of Supervisors on August 13, 2002, the Addendum to 01-EIR-05 dated November 8, 2006 and accepted by the Board of Supervisors on December 5, 2006 and the Tajiguas Landfill Reconfiguration and Baron Ranch Restoration Project Subsequent EIR (08-EIR-00000-00007) certified May 5, 2009.</p>		
Sponsors:	PUBLIC WORKS DEPARTMENT		
Indexes:			
Code sections:			
Attachments:	1. Board Letter, 2. Attachment A		

Date	Ver.	Action By	Action	Result
7/17/2018	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding the approval of Amendment No. 1 Construction Management Services Contract (BC-16-197) with Tetra Tech BAS for the Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3), County Project No. 129913, Third District, as follows:

a) Approve and authorize the Chair to execute Amendment No. 1 to the current Construction Management Services Contract (BC-16-197) with the consulting firm of Tetra Tech BAS (not a local vendor), for the Partial Final Closure Project (Phase 2 and 3) at the Tajiguas Sanitary Landfill increasing the not-to-exceed amount by \$147,501.00 for a total contract value of \$672,590.00, which includes a \$12,000.00 contingency, extending the contract term to December 31, 2019, and modifying the scope of services; and

b) Find that pursuant to California Environmental Quality Act (CEQA) Guidelines Section 15162, no substantial changes are proposed, and no new information of substantial importance has come to light regarding environmental effects of the Tajiguas Sanitary Landfill Partial Final Closure Project (Phase 2 and 3) or of the sufficiency or feasibility of mitigation measures, and therefore the project and the approval of an Engineering

Design Services Contract for the project is within the scope of the project covered by the Tajiguas Landfill Expansion Project EIR (01-EIR-05) certified by the Board of Supervisors on August 13, 2002, the Addendum to 01-EIR-05 dated November 8, 2006 and accepted by the Board of Supervisors on December 5, 2006 and the Tajiguas Landfill Reconfiguration and Baron Ranch Restoration Project Subsequent EIR (08-EIR-00000-00007) certified May 5, 2009.