



## Legislation Details (With Text)

<b>File #:</b>	19-00386	<b>Version:</b>	1
<b>Type:</b>	Agenda Item	<b>Status:</b>	Passed
<b>File created:</b>	4/26/2019	<b>In control:</b>	BOARD OF SUPERVISORS
<b>On agenda:</b>	5/7/2019	<b>Final action:</b>	5/7/2019
<b>Title:</b>	Consider recommendations regarding a Change Order for the Northern Branch Jail Project, Third District, as follows:  a) Approve, and authorize the Director of General Services or designee to execute a change order addressing the extended overhead costs associated with four time impact analyses in an amount not to exceed \$963,980.00 on the Northern Branch Jail Project Bid Package 1 (BP-1) contract to SJ Amoroso (BC16215); and  b) After considering the Final Subsequent Environmental Impact Report (SEIR), State Clearinghouse No. 2007111099, that the Board of Supervisors certified on March 11, 2008, the December 6, 2011 SEIR addendum, and the October 8, 2013 SEIR addendum, determine pursuant to 14 CCR Section 15162(a) that no subsequent EIR or Negative Declaration is required for this project because: i) No substantial changes are proposed in the project which require major revisions of the 2008 Final Subsequent EIR; ii) No substantial changes have occurred with respect to the circumstances under which the project is undertaken which require major revisions of the 2008 Final Subsequent EIR; and iii) No new information of substantial importance concerning the project's significant effects or mitigation measures, which was not known and could not have been known with the exercise of reasonable diligence at the time that the Final Subsequent EIR was certified in 2008, has been received.		
<b>Sponsors:</b>	GENERAL SERVICES DEPARTMENT		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Board Letter, 2. Minute Order		

Date	Ver.	Action By	Action	Result
5/7/2019	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding a Change Order for the Northern Branch Jail Project, Third District, as follows:

a) Approve, and authorize the Director of General Services or designee to execute a change order addressing the extended overhead costs associated with four time impact analyses in an amount not to exceed \$963,980.00 on the Northern Branch Jail Project Bid Package 1 (BP-1) contract to SJ Amoroso (BC16215); and

b) After considering the Final Subsequent Environmental Impact Report (SEIR), State Clearinghouse No. 2007111099, that the Board of Supervisors certified on March 11, 2008, the December 6, 2011 SEIR addendum, and the October 8, 2013 SEIR addendum, determine pursuant to 14 CCR Section 15162(a) that no subsequent EIR or Negative Declaration is required for this project because: i) No substantial changes are proposed in the project which require major revisions of the 2008 Final Subsequent EIR; ii) No substantial changes have occurred with respect to the circumstances under which the project is undertaken which require major revisions of the 2008 Final Subsequent EIR; and iii) No new information of substantial importance concerning the project's significant effects or mitigation measures, which was not known and could not have

been known with the exercise of reasonable diligence at the time that the Final Subsequent EIR was certified in 2008, has been received.