



Legislation Details (With Text)

File #: 21-00165 **Version:** 1
Type: Administrative Item **Status:** Agenda Ready
File created: 2/19/2021 **In control:** BOARD OF SUPERVISORS
On agenda: 3/2/2021 **Final action:** 3/2/2021
Title: Consider recommendations regarding a Contract Amendment for the New Cuyama Fire Station 27, Project No. 8751, First District, as follows:

a) Approve and authorize the Chair to execute an Amendment to the contract with Anderson Burton for the New Cuyama Fire Station 27; authorizing expansion of the Communications Room and increasing the contract by \$311,669.00 for a revised, total contract amount of \$6,749,337.30;

b) Authorize the General Services Director or designee to approve change orders, as authorized under California Public Contract Code Section 20142, to Anderson Burton (BC 20-071) for an aggregate amount not to exceed \$334,383.41, for the construction of the New Cuyama Fire Station 27, which could increase the total contract amount to an amount not to exceed \$7,083,720.71; and

c) Find that the project was determined by your Board to be exempt from the provisions of the California Environmental Quality Act (CEQA) under State CEQA Guidelines Section 15302 on November 5, 2019, that a Notice of Exemption was filed on that basis, and that the above actions are within the scope of that Notice of Exemption.

Sponsors: GENERAL SERVICES DEPARTMENT

Indexes:

Code sections:

Attachments: 1. Board Letter, 2. Attachment 1 - Amendment 1 to Anderson Burton, 3. Attachment 2 - Original Design-Build Contract, 4. Attachment 3 - CEQA NOE, 5. Executed Amendment, 6. Minute Order

Date	Ver.	Action By	Action	Result
3/2/2021	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding a Contract Amendment for the New Cuyama Fire Station 27, Project No. 8751, First District, as follows:

a) Approve and authorize the Chair to execute an Amendment to the contract with Anderson Burton for the New Cuyama Fire Station 27; authorizing expansion of the Communications Room and increasing the contract by \$311,669.00 for a revised, total contract amount of \$6,749,337.30;

b) Authorize the General Services Director or designee to approve change orders, as authorized under California Public Contract Code Section 20142, to Anderson Burton (BC 20-071) for an aggregate amount not to exceed \$334,383.41, for the construction of the New Cuyama Fire Station 27, which could increase the total contract amount to an amount not to exceed \$7,083,720.71; and

c) Find that the project was determined by your Board to be exempt from the provisions of the California Environmental Quality Act (CEQA) under State CEQA Guidelines Section 15302 on November 5, 2019, that a

Notice of Exemption was filed on that basis, and that the above actions are within the scope of that Notice of Exemption.